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SECTION 01000 
DIVISION 1 – GENERAL REQUIREMENTS 

  
This contract will be constructed and administered under the requirements of the 
Montana Public Works Standard Specifications (MPWSS), Sixth Edition, April 2010, as 
Amended, and all supplemental documents contained herein.  The MPWSS are included 
in their entirety, as applicable, and as modified, amended, added, or replaced as follows: 
 
01010  Summary of Work (MPWSS, as amended) 
01030   Permits (Added Section) 

 01041  Project Coordination (MPWSS, as amended) 
 01045  Miscellaneous Work (Added Section)  
 01047  Mobilization (Added Section) 
 01050  Field Engineering (MPWSS, as amended) 

01150  Measurement and Payment (Added Section) 
 01300  Submittals (Added Section) 
 01400  Contractor Quality Control and Owner Quality Assurance (MPWSS, as amended) 
 01500  Construction and Temporary Facilities (MPWSS, as amended) 
 01570  Construction Traffic Control (MPWSS, as amended) 
 01750  Final Cleanup and Closeout (Added Section)   
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SECTION 01010 
SUMMARY OF WORK (MPWSS, as amended) 

 
DELETE SECTION 01010 “SUMMARY OF WORK” IN ITS ENTIRETY AND REPLACE WITH 
THE FOLLOWING 
 
“PART 1: GENERAL 
 
1.1 SUMMARY 
 

A. PROJECT LOCATION:  The project is located on South Finley Point Road 
northeast of Polson, Montana. 

 
B. General work included in this section: 

 
1. Furnish all labor, materials, and equipment required in accordance with 

provisions of the Contract Documents. 
 
2. Completely coordinate with work of all other trades. 
 
3. Although such work may not be specifically indicated, furnish and install 

all miscellaneous items incidental to or necessary to complete finish 
product as specified. 

 
1.2 CONTRACT DOCUMENTS 
 

A.  Contract Documents are defined in Article 1 of the General Conditions,  
Paragraph 1.1 Basic Definitions, Section 1.1.1 Contract Documents. 

 
1.3 WORK COVERED BY CONTRACT 
 
 A. Base bid work to be performed includes, but is not limited to: 
 

Work generally consists of campground improvements, including the demolition 
of existing campsites and construction of new campsites. Work will include the 
construction of roads, parking areas, installation of water and sewer lines, vault 
toilet site preparation, sidewalk and trail construction, maintenance shed, 
signage, striping, electrical site work, relocation of kiosk, excavation and 
embankments, seeding, restoration, and incidental construction. 

 
Bid Alternative 1 generally includes the installation of two cabins. This alternative 
also includes the construction of an asphalt trail, a gravel trail and a natural 
surface walking trail to access these cabins.  
 

1.4 CONTRACT TIME 
 

A. Contract time shall be 140 calendar days.  No additional days shall be allowed 
with the selection of Bid Alternate 1. Notice to Proceed is anticipated for July 10, 
2017.  A winter shutdown may be allowed by Owner. If winter shutdown is 
granted by Owner, final project completion shall be no later than April 15, 2018. 
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1.5 OWNER FURNISHED ITEMS 
 
A. Owner furnished items, as indicated on the plans, include the following: 

 
 Picnic Tables 
 Fire Rings 
 Vault Toilets 
 Street Sign Faces 

 
1.6 SALVAGED ITEMS 

 
A. The following items shall be salvaged by Contractor and provided to Owner at a 

location determined by Owner:  
 

 Light Poles 
 Pin down curbs 
 Large Landscape Rocks 
 Picnic Tables 
 Fire Rings 
 Yard Hydrants 
 Cable Gate 
 

 
1.7 WORK SEQUENCE 
 

A. General:  Construct work in stages to allow for uninterrupted public access during 
construction to the extent possible.  Coordinate construction schedule and 
operations, to include traffic control, with the Owner and Engineer.  The 
Contractor shall plan, schedule, and coordinate his construction operations and 
activities in a manner that will facilitate the progress of the work included in these 
Contract Documents, while minimizing disruption and inconvenience of any 
landowners and general public. The Contractor shall allow public access within 
the existing improved areas until September 5, 2017. Work in the lower 
campground area shall not commence until after September 5, 2017 when the 
campground will be closed to public access. Any power outage required for work 
shall be minimized and coordinated with the Engineer and Owner. Work in the 
middle campground shall not commence until the construction of the proposed 
host sites has been completed. Work within the upper campground 
improvements can begin upon the issuance of the “Notice to Proceed.”  

 
B. The Contractor shall develop and submit to the Owner and Engineer for approval 

an initial baseline construction schedule at, or prior to, the pre-construction 
conference.  The schedule must be in conformance with the requirements of 
section 3.10 within the General Conditions.  
 

C. The Contractor shall be required to attend weekly construction meetings with the 
Owner and the Engineer as required.  Location and dates of these meetings shall 
be determined at the Preconstruction meeting. These meetings will be conducted 
to discuss the Contractor’s schedule, progress, and to coordinate construction 
issues.   
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D. The Contractor shall coordinate all activities with the Engineer, Owner, 

landowners, and utility companies associated with the Project, and with any other 
contractors working within the Project limits.  If the Contractor does not achieve 
any critical dates as listed below, the Owner shall have the authority to stop all 
other work on the Project until such critical work has been completed.  The 
contractor shall have no claim for additional time or cost associated with such 
stoppage of work to complete the critical work item.   

   
Listed below is a summary of the general project phasing, and includes an 
overall summary of the work to be performed and milestones that must be met by 
the Contractor. Critical schedule constraints are provided in bold lettering.  Work 
elements shown are not necessarily on a critical path and may be done 
simultaneously.  Critical work elements shown are not necessarily complete and 
others may occur as the Work proceeds.  The Contractor shall submit a detailed 
work sequence schedule to accomplish the Work in accordance with the General 
Conditions and these Special Provisions.  The Contractor shall sequence all work 
to comply with critical dates and sequencing listed below.  The Owner will 
perform any activities that are underlined, if any. All other activities shall be 
performed by the Contractor as part of the approved work sequence schedule.  
Refer to the Special Provisions for detailed specifications and conditions 
associated with each major area of work. 

 
1. Contractor shall submit overall phasing plan, schedule of 

construction, and initial traffic control procedures as required by the 
specifications and special provisions for approval.   

 
2. Contractor shall comply with Storm Water Pollution Prevention Plan 

and install all BMP’s necessary prior to the start of construction.   
 

4. The Contractor shall generally be able to work in the sections of the 
Upper Campground Improvements project area as desired with minimal 
restrictions with the exception of traffic control restrictions, and the 
lowering of the existing primary buried electric service. 

 
5. Contractor shall not commence work on the Middle Campground 

Improvements project area until after September 5th or upon final 
completion of the two proposed host sites.  

 
6. Contractor shall not commence work on the Lakeside Campground 

Improvements project area until after September 5th.  
 

E. SEQUENCING:  Sequences other than those specified above will be considered 
by the Owner and Engineer, provided they afford a benefit to public convenience, 
and follow the general guidelines provide within the special provisions.  Owner 
and Engineer shall have final approval of phasing plan.  

 
F. WORK HOURS:  Work outside the regular working hours, including night work, 

weekends, and federal holidays will not be allowed without prior approval of the 
Owner, with evidence that it is in the interest of public convenience and timely 
completion of the project. No additional payment or contract time will be allowed 
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if a variance is required.  Regular work hours shall be 8 A.M. – 6 P.M., Monday – 
Friday. 

 
1.8 Contractor USE OF PREMISES 
 

A. The Finley Point State Park site shall be open to the public during project 
construction.  . Contractor shall delineate routes with traffic control devices as 
needed to facilitate access to the state park and the Contractor’s project needs.  
Contractor shall secure and safely store equipment and materials for the project 
duration.” 

 
1.9 DUST CONTROL  
  

A. The CONTRACTOR shall be required to provide dust control throughout the 
duration of the Project.  The Contractor shall use due diligence to water 
excavated materials, haul roads, etc. to the extent warranted to minimize dust 
impacts.  All costs associated with dust control, including supply of water, shall 
be incidental to the work. 

 
1.10 SUBSTANTIAL COMPLETION 
 

A. All work associated with this project shall be Substantially Complete with all 
roadways open to traffic by the date, or within the number of Calendar days set 
forth in the Agreement.  For the purposes of establishing when the project is 
Substantially Complete and suitable for its intended purpose, all components and 
work elements described on the plans and within the specification shall be 
complete with the exception of those items listed within Final Acceptance below. 

 
B. Final Acceptance of total project:  Additional work elements that shall be 

completed for Final Project Acceptance, and are not required for Substantial 
Completion, include: 
 
1. Any required repairs to the Contractor staging and storage areas. 
 
2. Final punchlist items specifically allowed by the Owner. 
 
3. Final documentation as required within the General Conditions and 

specifications. 
 
1.11 REGULATORY REQUIREMENTS 

 
A. The CONTRACTOR shall comply with all Federal, State, and local laws, 

regulations, codes, and ordinance applicable to the Work. 
 
B. References in the Contract Documents to local codes shall mean Lake County, 

Montana 
 
C. Other standards and codes that apply to the Work are designated in the 

Specifications. 
  

END OF SECTION 01010 
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SECTION 01030 
PERMITS (Added Section) 

 
PART 1:  GENERAL 
 
1.1 DESCRIPTION 
 

A. This section specifies the requirements for Contractor to secure and comply with 
all local, state, and federal regulations required for the project.  Contractor shall 
be responsible for obtaining all permits detailed within the Contract Documents or 
required by any local, state, or federal regulations, unless specifically stated 
within the Contract Documents that Owner will provide. 

 
B. Contractor shall comply with Section 3.7 of the General Conditions.   

 
1.2  PERMITS 
 

A. The Contractor shall be required to secure and pay all fees associated with 
obtaining Authorization for Storm Water Discharge Associated with construction 
activity under the Montana Pollutant Discharge Elimination System (MPDES).  All 
fees associated with this permit application and any subsequent annual fees or 
resubmittal fees will be paid for by the Contractor.  See section 02270 for 
additional information. 

 
 Contractor should note that the storm water discharge permit does not cover 

construction dewatering associated with trench excavation.  Any permitting 
required to discharge construction dewatering shall be obtained by the 
Contractor.  The Contractor may contact the Montana Department of 
Environmental Quality to obtain permit applications and associated fees for 
construction dewatering.  

 
B. Contactor will be responsible to acquire ALL additional permits necessary and to 

pay fees and charges for such, unless otherwise specified.  Such permits may 
include, but no limited to; building permit fees, electrical, plumbing, sewer and 
water connection fees, impact fees, fess associated with construction water as 
required, and right-of-way permit fees. 

 
1.3 OWNER PERMITS 
 

A. FWP will obtain the septic permits for the latrine installations.  FWP will also 
obtain the approach permit from Lake County to include the haul road access 
and improvements to the existing approach. 

 
PART 4: MEASUREMENT AND PAYMENT 
 
4.1 PAYMENT 
 

A. All fees associated with permit acquisition shall be incidental to other work items 
in the contract and no separate payment shall be made. 

  
END OF SECTION 01030 
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SECTION 01041 
PROJECT COORDINATION (MPWSS, as amended) 

 
DELETE SECTION 01041 “PROJECT COORDINATION” IN ITS ENTIRETY AND REPLACE 
WITH THE FOLLOWING: 
 
“PART 1: GENERAL 
 
1.1 DESCRIPTION 
 

A. This section specifies the requirements for coordinating, communicating, and 
sequencing the work under the Contract Documents with public and private 
parties.   

 
1.2  COORDINATION WITH PUBLIC AND PRIVATE AGENCIES 
 

A. UTILITY COORDINATION:  Project work must be coordinated with the utility 
companies when working near existing facilities.  Under no circumstances will a 
delay in coordination or working around utility facilities be considered as 
justification for additional compensation or additional extension of time.  The 
Contractor shall be responsible to coordinate all installation of new utilities, and 
the bracing of existing utilities as shown on the plans or as needed during 
construction. 

 
The Contractor’s attention is directed to the utility facilities shown on the plans.  
Contractor shall work around and protect existing facilities which exist within the 
project boundary.  Contact the respective utility representative prior to conducting 
any work in this vicinity.  
 
Contractor shall coordinate all new utility installation as shown on the plans.  
Contractor shall accommodate the installation of new utilities and shall be 
responsible for contacting the utility companies and coordinating all phases of the 
dry utility installation for the project. 

  
1. Mission Valley Power – Electric: Contact Brent Burland, 65 Pablo West 

Road, Pablo, MT 59855. (406) 675-7900 
 
2. CenturyLink – Telephone: Contact CenturyLink, 216 1St Ave E, Polson, 

MT 59860 (406) 883-7236 
 
3. Lake County Road and Bridge Department  – Traffic Control and 

Approach Coordination/Utility Permitting: (406) 883-7206. 
 
4. Lake County Environmental Health – Sewer and Water Permitting: 

Contact Diana Luke, 106 4th Avenue East, Polson, MT 59860 (406) 883-
7236. 

 
   

PART 2:  PRODUCTS – NOT USED 
   
PART 3:  EXECUTION 
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3.1  UNDERGROUND UTILITIES AND STRUCTURES 
 

A. CONTRACTOR shall be required to contact the local one-call agency to verify 
the location of all underground utilities.  Pipelines and other existing underground 
installations and structures in the vicinity of the work to be done hereunder are 
indicated on the plans according to information available.  The Engineer and the 
Owner do not guarantee the accuracy of such information.  The Contractor shall 
be required to verify and locate all other pipelines and other existing underground 
installations and structures in the vicinity of the work prior to beginning 
excavation. 
 
Except where otherwise specified, any delay or extra cost to the Contactor 
caused by pipelines or other underground structures or obstructions not shown 
by the plans, or found in locations different from those indicated, shall not 
constitute a claim for extra work, additional payment or damages. 

 
B. All utilities, when encountered, shall be supported, shored, and protected 

wherever exposed in the trench or other excavation.  Any existing utility that is 
damaged during excavation shall be immediately repaired at the contractor’s 
expense.  All potholing of existing utilities required to perform the work shall be at 
the Contractor’s expense. 

  
PART 4:  MEASUREMENT AND PAYMENT 
 
4.1  PROJECT COORDINATION AND COMMUNICATION 
 

A. Include all costs associated with coordination and project communications in 
other items of work included in the contract.  No separate payment will be made 
for project coordination or communications.” 

 
 
 
 
 
 
 
  
 

END OF SECTION 01041 
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 SECTION 01045 
 MISCELLANEOUS WORK (Added Section) 
 
PART 1: GENERAL 
 
1.1 DESCRIPTION 
 

A. The item “Miscellaneous Work” is included in the contract for any minor work 
and/or material which may be encountered during construction, but which is not 
addressed elsewhere in the contract. 

 
B. The inclusion of Miscellaneous Work in this contract does not guarantee that 

additional work will be requested by the Owner or that this item will be used by 
the Engineer. 

 
PART 2: PRODUCTS – NOT USED 
 
PART 3: EXECUTION – NOT USED 
 
PART 4: MEASUREMENT AND PAYMENT 
 
4.1 PAYMENT 

 
A. Measurement for Miscellaneous Work will be per the unit listed in the proposal 

for material and/or work performed as directed by the Engineer.  Payment shall 
be per agreed upon prices or on a force account basis.  The number of units in 
dollars set in the contract is an estimated amount only, which may be adjusted 
up or down by the Engineer in accordance with the needs of the project.  Use of 
this item is at the sole discretion of the Engineer and is not guaranteed to be 
used.  The inclusion of Miscellaneous Work does not guarantee the contractor 
payment for the item unless authorized by the Engineer.  If this item is not used, 
there will be no payment made to the Contractor. 

 
END OF SECTION 01045 

 
 
 
 
 
 
 
  

105



FWP # 7096123 

 

 
  01047 - 1   

SECTION 01047 
MOBILIZATION AND PREPARATORY WORK (Added Section) 

 
PART 1: GENERAL  
 
1.1 DESCRIPTION 
 

A. Mobilization/de-mobilization and preparatory work will include allowance for 
performance and payment bond costs, insurance costs, move-in and move-out 
costs, and other preparatory costs. 

 
PART 2: PRODUCTS – NOT USED 
 
PART 3: EXECUTION – NOT USED 
 
PART 4: MEASUREMENT AND PAYMENT 
 
4.1 PAYMENT 
 

A. Measurement and payment for mobilization/de-mobilization and preparatory work 
will be made at the lump-sum price listed in the contract for “Mobilization”.  
Progress payments for mobilization and preparatory work will be made as 
follows: 

 
1. The total amount of premiums paid by the Contractor to obtain 

performance and payment bonds and specified insurance will be paid 
with the first monthly payment. 

 
2. When five percent (5%) of the total original contract amount is earned 

from contract items other than mobilization/de-mobilization and 
preparatory work, $10,000 or fifty percent (50%) of the amount bid for 
mobilization and preparatory work (whichever is less) will be paid. 

 
3. When ten percent (10%) of the total original contract amount is earned 

from contract items other than mobilization/de-mobilization and 
preparatory work, $10,000 or the balance of the amount bid for 
mobilization and preparatory work (whichever is less) will be paid. 

 
4. If the amount bid for mobilization/de-mobilization and preparatory work 

exceeds the total under Items 2 and 3, the balance will be paid when the 
total original contract amount earned from proposal items other than 
mobilization/de-mobilization and preparatory work is thirty percent (30%). 

 
5. Progress payments for mobilization/de-mobilization and preparatory work 

will be subject to retainage as provided by the General Conditions of the 
specifications.  

 
 

END OF SECTION 01047 
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SECTION 01050 
FIELD ENGINEERING (MPWSS, as amended) 

 
PART 1:  GENERAL 
 
1.1 ENGINEERING SURVEYS 
 
 Delete Paragraphs A – D in their entirety and replace with the following: 
 

“A. All work will be done to the lines, grades, and elevations shown on the plans. 
 
B. The Engineer (Owner’s Consultant) will be responsible for initial layout and 

construction staking, utilizing the Engineer’s existing field control and coordinate 
data.  Dimensions and elevations indicated in layout of work shall be verified by 
the Contractor.  Discrepancies between Drawings, Specifications, and existing 
conditions shall be referred to the Engineer for adjustments before work affected 
is performed. 

 
C. The Contractor shall keep the Engineer informed, a reasonable time (5 days) in 

advance of the times and places at which he wishes to do work, so the horizontal 
and vertical control points may be established and any checking deemed 
necessary by the Engineer may be done with reasonable notice to the Engineer 
and minimum delay to the Contractor. 

 
D. The following construction staking will be provided by the Engineer.  All other 

construction staking and layout is the responsibility of the Contractor (such as 
blue-topping).  
 
1. Control points as shown on the Plans.  Temporary benchmarks as 

needed (5 total). 
 

2. Stake or paint demolition limits as determined adequate by Engineer. 
 

3. Water main - offset line with grade at 50-foot stations for main with two (2) 
offset stakes for bends, tees, and hydrants.  Two (2) offset stakes for end 
of services.   
 

4. Sewer main - offset line with grade at 25-foot stations with two (2) offset 
stakes to structure.  Two (2) offset stakes for end of service. 
 

5. Edge of sidewalk offset stakes with line and grade will be provided at 25’ 
intervals, as well as any radius points and PC/PT points. 

 
6. Slope staking for general roadway corridors – minimum 50’ intervals with 

reference points.   
 

7. Edge of asphalt stakes at corner and roadway intersection points with 
grade for campsite areas.   
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8. The Engineer will work with the Contractor to establish additional field 
information, to include tent pad locations, signing, striping layout, etc, by 
marking with paint, flagging, staking or other means. 

 
E. Prior to commencing work, the Contractor shall carefully compare and check all 

drawings, each with the other that in any way affects the location or elevation of 
the work to be executed by him, and should any discrepancy be found, he shall 
immediately report the same to the Engineer for verification and adjustment.  Any 
duplication of work made necessary by failure and neglect on his part to comply 
with this function shall be done at his sole expense. 

 
F. The Contractor shall be responsible to protect and preserve the established 

construction staking provided by the Owner until such staking is determined, by 
both Engineer and Contractor, to no longer be necessary to complete the work.  
Any restaking required due to Contractor destroying or disturbing construction 
staking shall be replaced by Engineer at a rate of $150.00/hr for a 2-man survey 
crew, and billed to the Contractor.” 

 
1.2 STREET MONUMENTS AND PROPERTY CORNERS 

 
Add the following to paragraph A. 
 
 “If existing property pins and/or other monuments are disturbed during 

construction activities, the contractor will be responsible for the replacement of 
such monuments at no additional expense to the Owner.” 

 
PART 4: MEASUREMENT AND PAYMENT – NOT USED 
 
Add the following: 
 
 “A. Any contractor staking or layout shall not be paid for directly and shall be 

 considered incidental to the work.  Contractor shall be responsible to reimburse 
 Owner for any replacement staking at the rates indicated in section 1.1.F.”  

 
 

END OF SECTION 01050 
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 SECTION 01150  
 MEASUREMENT AND PAYMENT 
 
PART 1: GENERAL 

1.1 DESCRIPTION 

Measurement and Payment shall be as specified within Section 4 of the individual specification 
sections for which it is related.  The following Measurement and Payment descriptions include 
those items not specifically called for in the specifications, but are listed on the Proposal.  If an 
item of work indicated on the plans or contained within the specifications does not have a specific 
item listed in the Proposal, the item shall be considered incidental to the work. 

MISC ITEMS 

BID ITEM DESCRIPTION 

1. SITE ELECTRIFICATION:  This bid item shall include all costs associated with the 
electrical items as described in the project drawings and specifications listed on 
the drawings. Direct payments to Mission Valley Power will be paid directly by 
FWP.  

Measurement:  Measurement shall be per the Lump Sum as listed on the 
Proposal.  

PAYMENT:  Payment shall be at the contract unit price bid per Lump Sum for Site 
Electrification as listed in the Proposal. Payment shall include all labor, equipment, 
materials, and incidentals to complete the work in accordance with the plans and 
specifications. All trenching, backfilling, compaction, restoration, including asphalt 
patching, and other items necessary for construction to be incidental to the item.  
 

2. CABINS:  This bid item shall include all costs associated with providing structures 
meeting the requirements as described in the project drawings and specifications, 
concrete pier foundations, and setting and securing of the structures to the 
foundations and shall include those materials and installations necessary to 
project requirements and national, state, and local building codes.     

Cabins shall be built to the dimensions and details as shown on the plans. Cabins 
shall be equipped with all the features, excluding the loft option, provided by the 
Dearborn model cabin by Montana Shed Center or approved equal. 

Montana Shed Center can be contacted at; 
Mike Campbell 
1516 N Montana Ave 
Helena, MT 59601 
(406) 437-3187 
 
Contractor to submit final proposed building plans complete with floor plan, 
elevations, framing details, and isometric view, including electrical plan prior to 
ordering.  
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Measurement:   Measurement shall be per Each as listed on the Proposal.  

Payment:  Payment shall be at the contract unit price bid per each for Cabin as 
listed in the Proposal.  Payment shall include securing approved cabins, 
foundation installation, setting and securing of the structure, final restoration, and 
all labor, materials, and incidental required to complete the item in place.   

3. MAINTENANCE SHED:  This bid item shall include all costs associated with 
providing a structure meeting the requirements as described in the project 
drawings and specifications, foundation, and setting and securing of the structures 
to the foundation and shall include those materials and installations necessary to 
project requirements and national, state, and local building codes. The 
Maintenance Shed shall be built to the dimensions and details as shown on the 
plans 

Contractor to submit final proposed building plans complete with floor plan, 
elevations, framing details, and isometric view, including electrical plan prior to 
ordering. Contractor to coordinate with owner for colors prior to ordering. 
Contractor to comply with all national, state, and local building codes and secure 
all permits necessary for construction. 

 Measurement: Measurement shall be per the Each as listed on the Proposal. 

Payment:  Payment shall include securing the approved shed, foundation 
installation, setting and securing of the structure, final restoration, and all labor, 
materials, and incidental required to complete the item in place.   

4. TENT PAD: This bid item shall include all costs associated with constructing a tent 
pad including the lumber, base course, pea gravel and labor to install.  

Measurement:  Measurement shall be per the Each as listed on the Proposal.  

 Payment:  Payment shall be at the contract unit price bid per Each for Tent Pad as 
listed in the Proposal.  Payment shall include all labor, equipment, materials, and 
incidentals to complete the work in accordance with the plans and specifications.  

5. RELOCATE KIOSK:  This bid item shall include removal and relocation of the 
existing information kiosk as shown in the plans. This item includes the removal of 
the kiosk and “Self-Pay” pole from their current location, construction of a concrete 
pad, and re-installation of the kiosk and “Self-Pay” pole to the new location shown 
in the plans.   
 
Measurement: Measurement shall be per the Lump Sum as listed on the Proposal. 

 Payment:  Payment shall be at the contract unit price bid per Lump Sum as listed 
in the Proposal.  Payment shall include all labor, equipment, materials, and 
incidentals to complete the work in accordance with the plans and specifications.  

6. SIGN BOLLARD:  This bid item shall include all costs associated with the 
installation of a sign bollard as described in the project drawings and specifications 
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Measurement:   Measurement shall be per the Each as listed on the Proposal.   

 Payment:  Payment shall be at the contract unit price bid per Lump Sum for Site 
Electrification as listed in the Proposal. Payment shall include all labor, equipment, 
materials, and incidentals to complete the work in accordance with the plans and 
specifications. 

 

7. NATURAL SURACE WALKING TRAIL:  This bid item shall include all costs 
associated with constructing a natural surface trail as described in the project 
drawings.   

 Measurement:   Measurement shall be per the Linear Foot listed on the Proposal. 
  

 Payment:  Payment shall be at the contract unit price bid per Linear Foot for 
Natural Surface Walking Trail as listed in the Proposal.  Payment shall include all 
materials, labor, equipment, and incidentals required to construct the trail. Any 
clearing and grubbing or tree removal necessary to complete the items is 
considered incidental.   

 
8. RELOCATE GATE POST AND TIE BACK POSTS:  This bid item shall include the 

relocation of the existing gate and tie-back posts near the entrance to the Finley 
Point State Park. This item includes the removal and replacement in the new 
location as described in the project drawings.  

 
 Measurement:   Measurement shall be per Lump Sum listed on the Proposal.   
 

 Payment:  Payment shall be at the contract unit price bid per Lump Sum for 
Relocate Gate Posts and Tie-Back Posts as listed in the Proposal.  Payment shall 
include all materials, labor, equipment, and incidentals required to remove and 
reset the poles, and gate.  

 
 

END OF SECTION 01150 
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SECTION 01300 
SUBMITTALS (Added Section) 

 
PART 1: GENERAL 
 
1.1 SUBMITTAL REQUIREMENTS 

 
A. The Contractor shall comply with the submittal requirements as indicated within 

section 3.12 and section 4.2.7 of the General Conditions.  The following is a list 
of minimum submittal items required for the project.   

 
1. Work schedule/Traffic Control Plans 
2. Aggregate Materials, Including Moisture Density Curves 
3. Asphalt Mix Design (current within 12 months) 
4. Concrete Mix Design (current within 12 months) 
5. Pavement Markings 
6. All Electrical Components 
7. All Water related items (main, services, fittings, hydrants, etc.) 
8. All Sewer related items (main, services, fittings, etc.) 
9. Cabins and related appurtenances 
10. Maintenance Shed and related appurtenances 
11. Sign Posts and Hardware 
12. Seed Mix/Hydroseeding 

 
PART 2: PRODUCTS – NOT USED 
 
PART 3: EXECUTION – NOT USED 
  
PART 4: MEASUREMENT AND PAYMENT 
 
ADD THE FOLLOWING: 
 
“4.1 All costs associated with the preparation and submittal of ALL submittals, including but 

not limited to; shop drawings, samples, schedules, and record drawings, shall not be 
paid for directly and shall be considered incidental to the work.” 

 
 

END OF SECTION 01300 
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SECTION 01400 
CONTRACTOR QUALITY CONTROL AND CONTRACTOR QUALITY ASSURANCE 

(MPWSS, as amended) 
 
Delete SECTION 01400 “CONTRACTOR QUALITY CONTOL AND OWNER QUALITY 
ASSURANCE” in its entirety and replace with the following: 
 

“SECTION 01400 
CONTRACTOR QUALITY CONTROL AND CONTRACTOR QUALITY ASSURANCE 

(MPWSS, as amended) 
 

PART 1: GENERAL 
 
1.1 DESCRIPTION 

 
A. This section describes the Contractor Quality Control and Quality Assurance 

testing requirements in conformance with Article 3.1.6 of the General Conditions. 
 

B. All work shall be tested and inspected to insure compliance with the contract 
documents.  Complete payment will not be made until the Contractor has 
demonstrated that the work is compete and has been performed as required.  If 
the Engineer detects a discrepancy between the work and the requirements of 
the Contract Documents at any time, up to and including final inspection, such 
work will not be paid completely until the Contractor has corrected the deficiency. 

 
1.2 REFERENCES 

 
A. The following ASTM publication is a part of this specification. 

 
ASTM E 329 – Evaluation of Testing and Inspection Agencies as Used in 
Construction. 

 
PART 2: PRODUCTS – NOT USED 
 
PART 3: EXECUTION 
 
3.1 GENERAL 
 

A. The Contractor shall employ and pay for the services of an independent testing 
laboratory to perform specified laboratory testing of materials and equipment 
prior to the start of construction.   The Contractor shall perform: 

 
1. Initial moisture/density proctor curves for all bedding, gravel bases, and 

borrow material.  The maximum density curve and gradation shall be 
current (within the last 12 months).  Contractor shall also provide a sieve 
analysis for base course, bedding, and surfacing materials.   

 
2. Contractor shall supply mix designs for all concrete and asphaltic 

concrete surfacing.  All mix designs shall be current (within the last 12 
months).  
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B. The Contractor will employ and pay for the services of an independent testing 
laboratory to perform soils, asphalt, and concrete testing for determining 
compliance with the specifications during the course of construction.  The 
Contractor shall schedule all such field testing.  During the course of 
construction, the following minimum testing requirements will be required: 

 
1. The Contractor shall provide in place field density tests.  In place density 

tests for any backfill, embankment, trench excavation, subgrade, sub 
base and base course material shall, as a minimum, be required for the 
first lift of backfill for trenching operations to set a pattern of compaction, 
and at intervals of every 200’.  In place density tests for surfaced areas 
shall, as a minimum, be required at intervals of two hundred (200’) feet for 
subgrade and base courses.  The Engineer has the right to require 
additional testing if, in the opinion of the Engineer, test data is not 
sufficient to compare conformance to the specifications for the overall 
Project.      

   
A minimum of the top six (6”) inches of subgrade within the expansion 
areas, which are to be paved, shall be mechanically compacted until the 
material no longer responds to compactive efforts.  All embankments 
shall be compacted for the full depth with 6” maximum lifts.  The Engineer 
has the right to require the Contractor to perform density testing on 
subgrade materials if, in the opinion of the Engineer, the methods for 
compaction do not seem sufficient for the material being used.  

    
2. Field samples shall be taken of the base, bedding, and cushion materials, 

and a sieve analysis run to compare to the approved gradation.  A 
minimum of 2 field sieve analysis shall be performed for the base 
material, and 1 for the bedding material. 

 
3. Contractor will be required to provide a minimum of 1 core sample of 

bituminous pavement for every 400 feet of roadway, and every 10,000 
square feet of parking lot.  The Engineer will determine core sample 
locations.  Contractor shall provide certified laboratory results from the 
samples taken as to thickness and actual density.    

 
4. The Contractor shall furnish certified results of a Marshall Test showing 

the bulk specific gravity determination, stability and flow data, and density 
and void analysis.  Contractor shall complete a field marshal test during 
each day of paving, or a minimum of two field Marshalls for the Project.  
Field density testing shall be in conformance with Section 02510, 
paragraphs 3.9 and 3.28.     

 
The Contractor will provide the Engineer with copies of all testing results 
performed on the Project.  All testing results shall be submitted and 
reviewed by the Engineer prior to the installation of subsequent material 
installation (i.e. base material tested and approved prior to paving). 

 
5. Contractor shall provide a minimum of one set of concrete tests for every 

50 cubic yards of concrete placed on the project.  The first concrete pour 
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shall be tested.   Concrete tests shall, at a minimum, include results for 
air, slump, and compressive strength. 

 
Delete Part 4: MEASUREMENT AND PAYMENT in its entirety and replace with the following:  

 
“PART 4: MEASUREMENT AND PAYMENT 
 
4.1 PAYMENT 

 
A. Contractor quality control and assurance testing shall be paid at the lump sum 

price submitted for “Contractor Testing”.  Payment shall include all labor, 
equipment, materials, and incidentals to complete the testing requirements 
herein. 

 
B. Minimal testing will be required if the bid alternative is selected.  This testing will 

not be paid for separate, and shall be considered incidental to the testing in 
paragraph A.” 

  
 

END OF SECTION 01400 
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SECTION 01500 
CONSTRUCTION AND TEMPORARY FACILITIES (MPWSS, as amended) 

 
 
PART 1: GENERAL 
 
1.1 CONSTRUCTION FACILITIES 
 
 Add the following to paragraphs: 
 

“D. POWER - Contractor shall arrange for and provide all required power.  All power 
for lighting, operation of the Contractor’s plant or equipment, or any other use by 
the Contractor, shall be provided by the Contractor at their sole cost and 
expense.  Power supply to facilities that will become a permanent part of the 
Project are the Contractor’s responsibility until such time the Project has 
achieved Final Acceptance, at which time the Owner will become responsible for 
payment of such facility. 

  
E. SANITARY FACILTIES/WATER – Contractor shall not use the existing facilities 

on the project site.  This includes any potable water for sanitary facilities.  
Contractor shall provide all drinking water for personnel. Contractor shall be 
responsible to provide all water for executing the work, including any water 
necessary for testing operations.  Contractor shall provide all sanitary facilities as 
required by laws and regulation.  Not less than one sanitary facility for every ten 
personnel, to include contractor and subcontractor, shall be provided.  Service, 
clean, and maintain all facilities and enclosures.  Provide wash facilities for all 
personnel.  

 
F. GARBAGE – Contractor shall not use Owner’s receptacles or facilities for 

garbage collection.  Contractor shall be responsible to use their own facilities for 
all garbage collection and disposal.  Contractor shall provide bear-proof 
enclosures, and regularly dispose of waste off site.”  

 
1.5 HAUL ROUTES 
 
Add the following to paragraph A: 
 
 “See Section 01570 Traffic Control for additional requirements of haul routes.”  
 
PART 4: MEASUREMENT AND PAYMENT 
 
Delete 4.1 in its entirety and replace with the following: 
 
“4.1 PAYMENT 

 
A. Unless specifically noted otherwise, all construction and temporary facilities 

included in the work shall be incidental to other work items in the contract and no 
separate payment shall be made.” 

  
 

END OF SECTION 01500 
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SECTION 01570 
CONSTRUCTION TRAFFIC CONTROL (MPWSS, as amended) 

 
DELETE SECTION 01570 “CONSTRUCTION TRAFFIC CONTROL” IN ITS ENTIRETY AND 
REPLACE WITH THE FOLLOWING: 
 
PART 1:  GENERAL 
 
1.1 SUMMARY 
 

A. The Contractor shall schedule his construction operations in a manner which will 
assure that the safety and convenience of motorists, pedestrians, and residents 
and the safety of construction workers and the general public are adequately met 
at all times.   

 
B. Contractor shall be responsible for the development and submittal for final 

approval of all traffic control procedures associated with the project.  Contractor 
shall work closely with the Engineer, Owner, and Lake County, in the 
development of the project phasing and associated traffic control measures, and 
shall follow all local and county standards in relation to any detours or road 
closures necessary to complete the work. 

 
C. For questions related to traffic control procedures within Lake County right-of-

way, contact the Lake County Road and Bridge Department – (406) 883-7206. 
 
1.2 PROJECT OVERVIEW 
 

A. All attempts shall be made to allow the existing traffic to operate on two lanes of 
the main campground roadway.  One-way flagging may be necessary at specific 
points in construction.  

 
 B. Contractor has the option to construct a haul road at the location shown on the 

plans to avoid damaging existing asphalt surfacing, and to minimize traffic control 
impacts. See paragraph 3.16 of Section 02230 for additional details for haul road 
requirements.   

 
PART 2:  PRODUCTS  
 
2.1 GENERAL 
 

A. The Contractor is solely responsible for the construction traffic control devices, 
and the material, use, and types of all traffic control devices.  All products used 
for traffic control shall meet the most recent requirements of OSHA and the 
MUTCD (Manual of Uniform Traffic Control Devices for Streets and Highways) 
and/or Local Standards. 

 
PART 3:  EXECUTION 
 
3.1 SUMMARY 

 
A. Construction phasing and traffic control will be critical components to the success 
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of the Project.  Contractor shall allow adequate time for review of each phase of 
traffic control.  Contractor shall allow one-week (1-week) review time for traffic 
control phasing allowing single and double lane traffic.   Contractor shall follow 
Lake County traffic control standard/procedures when effecting county right-of-
way.     

 
B. The CONTRACTOR shall submit a detailed traffic control plan for each section of 

the project to the Engineer for distribution and review, as required.  Prior to 
starting work or altering an approved segment of the traffic control plan, the 
Contractor shall submit to the described authorities, their plan for barricading, 
signing, detouring and securing the project area and its related traffic.  The 
Owner and Lake County shall have final authority for the review and approval of 
traffic control and may direct the Contractor to provide additional items at no 
additional compensation if, in their estimation, the proposed plan does not 
adequately address the safety and convenience of the public and/or does not 
conform to the required standards.  No work shall commence or advance until 
the related traffic control plan is approved.  Therefore, the initial plan must be 
submitted prior to issuance of the Notice to Proceed.  The Contractor shall then 
install all required traffic control facilities prior to commencing work and maintain 
such throughout the project.  The Contractor shall notify any affected property 
owners a minimum of seventy-two (72) hours in advance of private driveway 
closures, and proof of such notices shall be provided to the Engineer before such 
closures can commence.  Private driveways that are closed due to construction 
should be reopened as soon as possible.   

 
C. Minimize impacts, to the greatest extent possible, by shortening the time that 

roadway and pedestrian routes are out of service.  Remove, replace, and re-
open for public access all trails or sidewalk segments as soon as possible.   

 
3.2 TRAFFIC CONTROL SIGNING COMPLIANCE 
 

A. The CONTRACTOR is solely responsible for the construction traffic control 
devices, and the material, use, and types of all traffic control devices shall meet 
the requirements of OSHA and the Manual of Uniform Traffic Control Devices 
(MUTCD). 

 
3.3 NOTIFICATION OF CONSTRUCTION 

 
A. The CONTRACTOR shall be responsible for notifying all State, County, City, 

local or private services, departments, agencies, or organizations whose normal 
or emergency services may be affected by the construction activity.  Notification 
shall be made at least seventy-two (72) hours in advance of the proposed 
construction activity, and proof of such notices shall be provided to the Engineer 
before construction activities can commence.    Immediately after the applicable 
construction activity has been completed, the notified department, agencies, or 
organizations shall be contacted and informed that the affected highway, road, 
street, alley, or access is open for normal traffic flow. 

 
3.4  TRAFFIC CONTROL PROCEDURES 
 

A. When construction operations are conducted along streets and roadways, the 
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Contractor shall have proper signs and barricades in place at each side of the 
work site.  All public thoroughfares that are closed to traffic shall be protected by 
means of effective barricades on which shall be placed acceptable warning 
signs.  Barricades shall be located at the nearest intersecting public highway or 
street on each side of the blocked section.  All barricades and obstructions shall 
be illuminated by means of warning lights at night.  All lights used for this 
purpose shall be kept burning from sunset to sunrise.  Materials stored upon or 
alongside public streets and highways shall be so placed, and the work at all 
times shall be so conducted, as to cause the minimum obstruction and 
inconvenience to the traveling public.  All barricades, signs, lights and other 
protective devices shall be installed and maintained in conformity with applicable 
statutory requirements and the authority having jurisdiction thereover.  When it is 
necessary for the Contractor to leave a section of trench open, materials 
stockpiled or equipment parked alongside the street at the end of a work day, or 
prior to weekends or holidays, the Contractor shall, with the approval of the 
Engineer, install adequate barricades, vertical panels, or delineators at the work 
site.  All private access shall be open at the end of each workday and on 
weekends and holidays unless otherwise approved.  When trenching operations 
disturb the edge of the paved street so as to create a traffic hazard, vertical 
panels or delineators shall be placed, as approved by the Engineer, until the 
street is repaired.  All signs and barricades shall be attached to portable mounts. 

 
B. The Contractor shall have an emergency contact(s) available during all working 

and non-working hours, to include weekends and holidays, for notification of 
replacement, re-erection, or corrections to traffic control devices.  

 
3.5 ACCESS FOR EMERGENCY SERVICES 
 

A. Full time access to and from fire station(s) and other locations where emergency 
vehicles are housed will be provided.  It shall be the Contractor’s responsibility to 
coordinate with local emergency providers to determine emergency vehicle 
locations. 
 

Delete Part 4: MEASUREMENT AND PAYMENT in its entirety and replace with the following:  
 

“PART 4: MEASUREMENT AND PAYMENT 
 
4.1 PAYMENT 
 

A. Unless specifically noted otherwise, all traffic control associated with the work 
shall be incidental to other work items in the contract and no separate payment 
shall be made.” 

  
 

END OF SECTION 01570 
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SECTION 01750 
FINAL CLEANUP AND CLOSEOUT ITEMS (Added Section) 

 
PART 1: GENERAL 
 
1.1 DESCRIPTION 
 

A. This work consists of final cleanup of the project site prior to final acceptance and 
final closeout requirements.  

 
PART 2: PRODUCTS – NOT USED 
 
PART 3: EXECUTION 
 
3.1 SITE CLEANUP 
 

A. The contractor shall be responsible for final clean up at the end of the project to a 
level satisfactory to the owner.  All construction debris, no mater how small, shall 
be collected and removed from the site.  All wheel ruts shall be filled in and be 
leveled to match the adjacent grade and material.  Re-seeding or other re-
surfacing may be necessary to repair any construction related impacts or 
damage.   

 
B. All survey markings, stakes, temporary paint marks, flagging and other devices 

shall be removed regardless of who installed them.  All excess pavement, 
concrete, gravel, soil, or other construction materials not intended for permanent 
use shall be removed.   

 
C. All final slopes shall be dressed manually to remove woody debris, accumulated 

trash and oversized material.  Any new slope or topsoil surfaces shall be hand 
raked to provide a uniform appearance.  The contractor shall dress all gravel, 
pavement and concrete edges to eliminate abrupt edges and provide a smooth 
transition.  All construction related temporary sediment control devices shall be 
removed as soon as practical.   

 
D. Clean all permanent traffic control devices and signs 
 
E. Sweep all roadway and concrete surfaces free of debris. 
 

 F. Ensure all gravel is smooth and uniform and flush with adjacent surfacing unless  
  otherwise indicated on the plans.  
 
3.2 CLOSEOUT INFORMATION 
 
 A. Submit all record drawing information as required in section 3.11 of the General  
  Conditions. 
 

B. Submit all operation and maintenance manuals (O&M Manuals) where 
applicable.  Operation and maintenance data shall be submitted with 2 identical 
sets, and bound within three ring binders.  Include all written warranties with the 
O & M manuals. 
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PART 4: MEASUREMENT AND PAYMENT 
 
4.1 PAYMENT 
 

A. Unless specifically noted otherwise, all final cleanup work shall be incidental to 
other work items in the contract and no separate payment shall be made. 

 
 

END OF SECTION 01750 
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DIVISION 2 – SITEWORK 

  
This contract will be constructed and administered under the requirements of the 
Montana Public Works Standard Specifications (MPWSS), Sixth Edition, April 2010, as 
Amended, and all supplemental documents contained herein.  The MPWSS are included 
in their entirety, as applicable, and as modified, amended, added, or replaced as follows: 
 
02112 Removal of Pavement, Concrete, Curb, Sidewalks, Driveway, and/or Structures 

(MPWSS, as amended) 
02221 Trench Excavation & Backfill for Pipelines & Appurtenant Structures (MPWSS, as 

amended) 
 02230 Street Excavation, Backfill, and Compaction – Including Soil Profiles from Project 

Test Pits (MPWSS, as amended) 
 Attachment A – Geotechnical Report (January 13, 2017) 
02235 Crushed Base Course (MPWSS, as amended) 
02250  Watering (MPWSS, as amended) 
02270 Soil Erosion and Sediment Control (Added Section) 
02502 Asphalt Prime and/or Tack Coat (MPWSS, as amended) 
02510 Asphalt Concrete Pavement (MPWSS, as amended) 
02529 Concrete Sidewalk, Driveways, Approaches, Curb Turn Fillets, Valley Gutters, 

and Miscellaneous New Concrete Construction (MPWSS as amended) 
02581 Pavement Markings and Markers (Pre-Formed Plastic, Paints, and Enamels) 

(MPWSS, as amended) 
02585 Street Signs (MPWSS, as amended) 
02660 Water Distribution System (MPWSS, as amended) 
 Attachment A – ASTM F 2164 – Standard Practice for Field Leak testing of 

Polyethylene (PE) and Crosslinked Polyethylene (PEX) Pressure Piping systems 
Using Hydrostatic Pressure 

02730 Sanitary Sewer Collection System (MPWSS as amended) 
02735 Vault Toilet Site Prep (Added Section) 
 Appendix A – Aspen Vault Toilet Specifications 
02905 Tree Protection (Added Section) 
02910 Seeding (MPWSS, as amended) 

Attachment A – Native Seed Mixes 
02920 Hydraulic Seeding (MPWSS, as amended) 
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SECTION 02112 
REMOVAL OF PAVEMENT, CONCRETE, CURB, SIDEWALKS,  
DRIVEWAY, AND/OR STRUCTURES (MPWSS, as amended) 

 
PART 3: EXECUTION 
 
Add the following: 
 
“3.2 CUTTING OF PORTLAND CEMENT CONCRETE OR ASPHALT 
 

A. Concrete areaways, curbs, driveways, pavements, sidewalks, and slabs will be 
cut in a manner and the extent specified herein or as directed by the Engineer.  
The outer edge of all cuts through concrete items will be sawn through to a depth 
of not less than thirty (30) percent of the total thickness by means of a power 
driven concrete saw.  All cuts will be in a straight line perpendicular or parallel to 
the centerline of the excavation unless approved by the Engineer.  Concrete and 
asphalt items encountered when excavating will be removed to a minimum width 
of 12 inches greater than the width of the trench.  Where the cut line is less than 
4 feet from the edge of the existing pavement, remove and replace the entire 
pavement section between the trench and edge of pavement unless otherwise 
approved by the Engineer. 
 

B. Asphaltic surface cutting will be done with a power driven saw to the same 
requirements cited above.  An excavator may use a backhoe bucket in removal 
of asphaltic surface; square cutting of asphaltic surface to follow backfill 
operation, with area to be square cut marked by the Engineer. 

 
C. Asphalt cutting and removal shall be in a straight line that will provide for a 

uniform pavement patch.   
 
D. Whenever an excavator is required to remove curb or sidewalk to perform the 

work, they will be allowed to, and required to reinstall such curbs and sidewalks 
to match existing: 

 
1. The concrete curb and sidewalk replacement work will conform to the 

details on the plans and concrete forms will be inspected by the Engineer 
prior to placement of the concrete. 

 
PART 4: MEASUREMENT AND PAYMENT 
 
Delete Paragraphs 4.1 through 4.4 in their entirety and add the following: 
 
“4.1 GENERAL 
 

A. No separate measurement will be made for items associated with the removals 
as described within this specification and as shown on the plans, as well as any 
additional items/structures to be removed or temporarily relocated such as 
boulders, concrete and structure removals, removal and/or transplanting of 
landscaping items, and those items associated with Clearing and Grubbing and 
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any additional appurtenant work as required to complete the project.  All costs 
for this item, including but not limited to, saw-cutting and removals, all 
excavation, trenching, backfill and compaction as required, suitable borrow 
material for compaction, loading, hauling, and removal from site, any dumping 
fees, labor, equipment, material, and incidentals required to complete removals 
as called for on the plans or as may be incidental to the work are to be included 
in the lump sum unit price for Clearing, Grubbing, and Demolition.” 

 
END OF SECTION 02112 
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SECTION 02221 
TRENCH EXCAVATION & BACKFILL FOR PIPELINES & APPURTENANT STRUCTURES 

(MPWSS, as amended) 
 

PART 1: GENERAL  
 
1.3 STANDARD DRAWINGS 
 

Delete paragraph A. and add the following: 
 

“A. “Pipe embedment for all utility trenching (sewer, water, electrical and related 
work) shall be per the details on the Drawings.”   

 
PART 2:  PRODUCTS 
 
Delete section 2.1 “Pipe Bedding Material” in its entirety and replace with the following: 
 
“2.1 PIPE BEDDING MATERIALS  

 
A. Unless otherwise shown on the drawings, pipe-bedding material will be placed in 

a thickness equal to 1/4 x pipe O.D. below the pipe (4-inch minimum) to 6 inches 
above the pipe.  Bedding material will be clean, non-cohesive, natural, unwashed 
gravel, sand, or crushed hard stone graded as follows with a plasticity index of 
six (6) or less as determined by AASHTO testing methods T89 and T90.  

  

NORMAL TYPE 1 BEDDING 
WET CONDITION TYPE 1 

BEDDING 

Sieve Size 
Percent 
Passing 

Sieve Size 
Percent 
Passing 

1 inch 100 1 inch 100 

#4 40 - 70 #4 40 – 100 

#200 Less than 10 #200 0 

 
Where groundwater is encountered, Wet Condition Type I bedding shall be used.  
Native trench material will not be used for pipe bedding material.  In rock areas 
the minimum bedding below the pipe will be 6 inches.  No stones or hard rock 
larger than 6 inches will be placed within 2 feet above the pipe unless the 
bedding above the pipe is increased to 12 inches. 

 
B. Bedding material will be compacted to 98% of maximum dry density as 

determined by AASHTO T-99. 
 
C. Special pipe embedment may be required when shown on the drawings. 
 
D. Placement and Compaction.  All granular fill material beneath the pipe will be 

spread and compacted to provide a uniform and continuous support beneath the 
pipe at all points between bell holes or pipe joints.  It will be permissible to slightly 
disturb the finished subgrade surface by the withdrawal of pipe slings or other 
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lifting tackle.  No part of any bell or coupling will be in contact with the trench 
bottom, trench walls, or granular fill when the pipe is jointed. 

 
E. After each pipe has been graded, aligned, and placed in final position on the 

bedding materials, and shoved home, sufficient pipe embedment material will be 
deposited and compacted under and around each side of the pipe and back of 
the bell or end thereof to hold the pipe in proper position and alignment during 
subsequent pipe jointing, embedment, and backfilling operations. 

 
F. Embedment material will be deposited and compacted uniformly and 

simultaneously on each side of the pipe to prevent lateral displacement of the 
pipe.” 

 
PART 3:  EXECUTION 
 
3.1 PROTECTION OF EXISTING PROPERTIES 
 

E. Exploratory Excavations 
 
  Delete paragraphs 1 through 4 in their entirety and add the following: 
 

“1. The Contractor shall be responsible for locating all underground utilities 
associated with the Project.  All costs associated with such exploratory 
excavations or “potholing”, shall be at the Contractor’s expense, and shall 
be considered incidental to the work.” 

 
3.3 TRENCH EXCAVATION 

 
B. Trench Dimensions 
 
 Delete paragraph 1. and replace with the following: 
 

 “1. Trench dimensions shall be as indicated on the details on the plans.  
When plan details do not specify trench dimensions, excavate to the 
trench dimensions specified below.” 

 
3.4 DEWATERING 
 

Delete paragraph A. in its entirety and replace with the following: 
 

A. Remove all ground water or other water that may be encountered in trench 
excavations. Do not place pipe, bedding or backfill materials below the 
groundwater elevation established by dewatering operations. The cost of 
dewatering operations is considered a part of the excavation cost. 

 
B. All dewatering efforts up to and including a 4” pump shall be considered 

incidental to the work.  Efforts that require pumps larger than 4”, in the opinion of 
the Engineer and based on field conditions, will be eligible for reimbursement via 
change order to be negotiated during construction.  
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3.6. TRENCH FILLING AND BACKFILLING 
 

B. Pipe Bedding Placement 
 

3. Type 2 Pipe Bedding – Delete. 
 

C. TRENCH BACKFILL 
 

1. Delete the last sentence and replace with the following: 
 

“From the top of the Type 1 Pipe Bedding to 6 inches (15cm) below the 
ground surface, or to the subgrade elevation, material containing rock up 
to 6 inches in the greatest dimension may be used.  All larger material 
must be removed and hauled to waste.  Type A trench backfill will be 
required in all areas.” 

 
2. Delete Paragraphs a., b., and c. in their entirety and replace with the 

following: 
  

“a. Type A Trench Backfill will be required for all backfilling operations 
on the Project, unless otherwise approved by the ENGINEER.” 
 

6. Delete Paragraphs a., b., and c. in their entirety and replace with the 
following: 

 
“a. Type A Trench Backfill.  Place trench backfill in maximum 8 inch 

compacted lifts within 3 percent of optimum moisture content, and 
compact to at least 95 percent of maximum dry density 
determined by AASHTO T99 or by ASTM D698.” 
 

PART 4: MEASUREMENT AND PAYMENT 
 
Delete Parts 4.1 through 4.6 and replace with the following: 
 
“4.1. GENERAL 

 
A. No separate measurement and payment will be made for this item. All costs for 

this item shall be included in other items of the work.  This shall include, but not 
necessarily limited to, costs associated with pipe bedding, backfilling and 
compaction, potholing of utilities, and removal and disposal of excess or 
unsuitable soils.” 

 
END OF SECTION 02221 
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SECTION 02230 
STREET EXCAVATION, BACKFILL AND COMPACTION (MPWSS, as amended) 

 
PART 1: GENERAL 
 
1.1 DESCRIPTION 
 
Add the following paragraphs: 
 

“B. This item shall also include provisions for clearing, grubbing and demolition, tree 
stump removals, imported borrow provisions, and topsoil stripping and 
replacement. 

 
C. Contractor shall comply with the requirements set forth within the Stata 

Geotechnical geotech report, dated January 13, 2017 included within Attachment 
A.  

 
1.3 DENSITY CONTROL TESTING  
 

A. Field Density Testing 
 
 Delete paragraphs 1.-3. and replace with the following: 
 

“1. Meet the quality control and quality assurance requirements of section 
01400.  Comply with density requirements included herein and within 
Attachment A.  In-place field density tests for quality assurance are at 
Contractor’s expense meeting AASHTO T191 (ASTMD1556), Sand Cone 
Method; or AASHTO T310 (ASTMD6938), Nuclear Densometer methods.  
Quality assurance field density testing frequency shall be per Section 
01400. Any failing tests shall be re-compacted and retested at 
contractor’s expense.” 

 
B. LABORATORY MAXIMUM DENSITY AND OPTIMUM MOISTURE 

 
Delete Paragraph 1. in its entirety and replace with the following: 

 
“1. Quality control and quality assurance tests will be made by the Contractor 

for each onsite natural soil or each source of off-site material, including 
any borrow material, to determine the laboratory maximum density values 
and optimum compaction moisture content under AASHTO T99 or ASTM 
D698.”   

 
PART 2:  PRODUCTS 
 
2.2 IMPORTED BORROW MATERIALS (FOR EMBANKMENTS IN-PLACE) 
 
Add the following paragraph: 
 

“B. A borrow area has been designated within the project limits.  Contractor shall 
remove all topsoil prior to beginning excavation.  Borrow area shall be shaped to 
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the plan line and grades indicated on the Plans, or as approved by the Engineer.  
Borrow area slopes shall be re-seeding in conformance with section 02920. 

 
PART 3:  EXECUTION 
 
Delete paragraph 3.1 in its entirety and replace with the following: 
 
“3.1 CLEARING, GRUBBING AND DEMOLITION 

 
A. Contractor shall be responsible for all clearing, grubbing and demolition as 

indicated on the plans or required to construction the project.  This item shall 
include removal of all asphalt, concrete items, signage, shrubs, light poles, gates, 
incidental structures, miscellaneous surfacing and incidentals as indicated on the 
demolition plans or as required to construct the project.  Not all items may be 
shown on the demolition plans that are required to be removed to complete the 
project.  Contractor is responsible to review the project site prior to bidding the 
project to review clearing, grubbing and demolition items and include in their bid.  
Contractor will be required to fill the resulting voids of any demolition items in 
conformance with these specifications.  Resulting voids shall be filled with 
suitable material from the site as approved by the Engineer.  All areas shall be 
compacted to 98 percent of AASHTO T-99 if under roadway, or otherwise in 
conformance with the requirement of Attachment A.” 

 
3.4   EXCAVATION 
 
 Change “95%” to “98%” of maximum laboratory dry density determined by AASHTO T99 
 within paragraphs 1. and 2.  
 

Add the following paragraph: 
 
“G.   STRIP TOPSOIL AND VEGETATION - Contractor shall strip all existing 

vegetation and topsoil, approximately 18 inches thick based on the Geotech 
report contained within Attachment A, over those areas required for new 
construction, to include areas of proposed roadways, camp sites, sidewalks, and 
associated work.  Topsoil shall be stockpiled on site at a location determined by 
Contractor and approved by Owner.  Topsoil shall be redistributed for use in 
conformance with the Plans, and Sections 02910 and 02920. 

 
Delete paragraph 3.5 in its entirety and replace with the following: 
 
“3.5 DISPOSAL OF EXCAVATED MATERIALS 
 

A. Disposal 
 

1. Dispose of all materials associated with clearing, grubbing and demolition 
items off the project site, with the exception of topsoil, in accordance with 
all applicable state and local regulations. Locate and provide suitable 
disposal areas. 
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3.8 EMBANKMENT PLACEMENT AND COMPACTION 
 
 B.  Compaction 
 
  Change “95%” to “98%” of maximum laboratory dry density determined by  
  AASHTO T99  or ASTM D698.   
 
3.9 SUBEXCAVATION/REPLACEMENT BELOW SUBGRADE 
 
 E. Change “95%” to “98%” of maximum laboratory dry density determined by  
  AASHTO T99  or ASTM D698.   
 
Add the following sections: 
 
“3.11 WATERING 
 

A. The Contractor shall be responsible for providing the water required for executing 
all work including, but not limited to, any water needed to comply with optimum 
moisture content for embankment, dust control, and any additional requirements.  
Contractor shall secure all permitting, if necessary, for any water proposed for 
use on the site.  

 
3.12 TREE STUMP REMOVAL 
 

A. Contractor shall remove all tree stumps required to construct the project to the 
plan lines and grades, and dispose of off-site (tree removals to be performed by 
Owner prior to start of construction).  Removal of tree stumps shall include the 
complete root ball, and Contractor will be required to fill the resulting voids in 
conformance with these specifications.  Resulting voids shall be filled with 
suitable material from the site as approved by the Engineer.  All areas shall be 
compacted to 98 percent of AASHTO T-99.” 

  
B. The Contractor may prune certain trees needed for access and construction 

purposes with the Engineer’s approval.  Tree limbs will be sawn cleanly and any 
excess debris removed from the site.  The Contractor will coordinate with the 
Engineer on which limbs if any will be removed.  The Contractor will not remove 
any limbs other than what is necessary for access and construction purposes.  
Trees not requiring removal shall be protected in conformance with Section 
02905.   

 
3.13 SUMMARY OF QUANTITIES 
 

A. The Excavation Above Subgrade (cut) and Embankment In Place (fill and/or 
borrow) quantity calculations are included within the plans.  The excavation 
quantity was determined by taking the existing surface minus 18 inches for 
topsoil allowance (with the exception of the lower campground – no allowance for 
topsoil included), and comparing it to the surface of the planned subgrade.  The 
excavation quantities and borrow quantities listed in the Proposal are final, and 
will not be adjusted unless a change is made to the plan line and grades as 
approved by the Engineer.”   
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3.14  EXCESS EXCAVATION/TOPSOIL 
 

A. Excess topsoil is anticipated on the project. Excess topsoil may be spread in 
areas indicated on the plans (C4.13) with prior approval of the Engineer.  Any 
areas that received excess topsoil shall be re-seeded in conformance with 
sections 02910 or 02920.  

 
3.15 EXISTING LANDSCAPING/ SURFACING /MISC ITEMS 

 A. All landscaping, borders, posts, existing underground sprinkler systems, ground 
covers such as beauty bark, rocks, gravel, boulders, logs and surfacing items 
such as concrete, existing asphalt and related items disturbed during 
construction shall be restored as nearly as possible to their original condition, or 
better, unless called for removal within the Drawings.  The Contractor will 
coordinate with the Owner on any such items that will be removed. The 
Contractor will not remove any such items other than what is necessary for 
access and construction purposes.   

 
3.16 HAUL ROAD 

 A. Existing asphalt roadway conditions will be reviewed prior to the start of 
construction. Contractor shall be responsible for removal and replacement to any 
damaged asphalt during construction operations.  Contractor has the option to 
construct a haul road at the location shown on the plans to avoid damaging 
existing asphalt surfacing, and to minimize traffic control impacts. If Contractor 
elects to construct a temporary haul road, all costs associated with construction, 
to include topsoil removal and tree removals, shall be the contractor’s 
responsibility.  Haul road area shall be restored upon the completion of 
construction, to include topsoil and seeding.  Construction of haul road and all 
related restoration items shall not be paid for directly, and shall be considered 
incidental to the work.    

 
 
PART 4: MEASUREMENT AND PAYMENT 
 
4.1 METHOD OF MEASUREMENT AND BASIS OF PAYMENT 
 
 Delete paragraph A. in its entirety and replace with the following: 
  

“A. EXCAVATION ABOVE SUBGRADE – CUBIC YARD BASIS 
 

1. Excavation Above Subgrade shall be paid for at the number of cubic 
yards listed in the Bid Form for “Excavation Above Subgrade”.  This 
quantity was computed from the plan lines and grades for the excavation 
required to construct new roadway, parking, and campsite sections as 
shown on the plans.  The excavation quantity listed in the Bid Form is 
final, and will not be adjusted unless a change is made to the plan line 
and grades.  Payment shall be full compensation for all labor, equipment, 
tools, and incidentals necessary to accomplish all clearing, grubbing, 
removals, hauling, disposal, and excavating to prepare the subgrade 
shown on the plans and described within these specifications. 
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2. Miscellaneous site grading such as backfill and restoration, items 

associated with erosion control (cut-off ditches, etc.), and any excavation 
work that may not be directly associated with the new roadway, parking, 
or campsite areas or not specifically shown on the typical sections or on 
the plans shall not be paid for directly, and shall be included in other pay 
items for which the grading is required.” 

 
B. SUBEXCAVATION/REPLACEMENT BELOW SUBGRADE 

 
1. Delete “Subexcavation/Replacement Below” in the first sentence and 

insert “Excavation Above Subgrade – Cubic Yard Basis.” 
 

Delete the last sentence and add the following sentences: 
 

“The holes created by the removal of unsuitable material shall be 
backfilled and compacted with suitable material generated on site from 
the excavation above subgrade if available.  There will be no separate 
measurement and payment for backfilling with on-site material.  If there is 
no suitable material on-site, then the holes shall be backfilled with special 
borrow as indicated below.” 

 
2. Payment is made under: 

 
b. Delete paragraph in its entirety. 

 
Delete paragraph C. in its entirety and replace with the following: 

 
“C.  SPECIAL BORROW 
 

1. Imported borrow shall be paid for at the number of cubic yards listed in 
the Bid Form for “Special Borrow”.  This quantity was computed from the 
plan lines and grades for the embankment required to construct new 
roadway, parking, and camp site area improvements as shown on the 
plans.  The imported borrow quantity listed in the Bid Form is final, and 
will not be adjusted unless a change is made to the plan line and grades.  
Payment shall be full compensation all labor, equipment, tools, and other 
incidentals necessary to secure borrow material, haul, place, level, 
manipulate, compact the embankment material, and perform other work 
for embankment construction in accordance with the specifications.”  

   
Add the following paragraphs: 
 
“4.2 TOPSOIL STRIPPING 
 

A. Measurement and payment for topsoil stripping shall be per the cubic yard as 
listed in the Proposal.  The topsoil stripping depth was computed at 18 inches, 
and the quantity was computed from the plan lines and grades for the excavation 
limits to complete improvements for the middle and upper campground areas. 
The topsoil quantity listed in the Bid Form is final, and will not be adjusted unless 
a change is made to the plan line and grades.  The topsoil area for the lower 
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campground area is minimal, and shall not be paid for directly.  Areas outside of 
the roadway excavation limits, to include utility construction, trail construction, 
borrow areas, haul roads, and miscellaneous construction shall not be paid for 
directly and shall be considered incidental to the work.  

 
4.3 CLEARING, GRUBBING AND DEMOLITION 

 
B. Measurement and payment for clearing, grubbing, and demolition shall be paid 

for per the lump sum item listed in the Proposal.  Payment shall include full 
compensation for all excavation, saw-cutting, removal, backfill and compaction 
as required, loading, hauling, and removal from site, any dumping fees, labor, 
equipment, material, and incidentals required to complete the work as shown on 
the plans and described within this special provisions. 

 
4.4 TREE STUMP REMOVAL 

 
A. Tree stump removals shall be paid for per the each as indicated in the proposal. 

Payment shall include full compensation for complete stump and root ball 
removal, disposal, and backfill and compaction of void area as indicated within 
these specifications.  The bid quantity listed in the proposal was based on 
surveyed trees that require removal to complete the improvements.   The bid 
quantity is final.  Additional tree or stump removals required for additional 
construction, to include utilities, haul roads and related items, shall not be paid 
for directly and shall be considered incidental to the work.” 

  
 

END OF SECTION 02230 
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Pavement Section Evaluation 
Finley Point Campground Improvements 

Polson, Montana 

INTRODUCTION 

 STRATA accomplished subsurface exploration to evaluate soil conditions within the 

proposed campground improvements area at the Finley Point State Park Campground near 

Polson, Montana. STRATA performed our services referencing our October 6, 2016 proposal. 

This report summarizes the field exploration results, laboratory testing, asphalt pavement section 

design, and related geotechnical recommendations. Portions or individual sections of this report 

cannot be relied upon without the supporting text of other pertinent sections. To provide this 

evaluation, we accomplished the following: 

1. Reviewed site plans to identify desired exploration locations and coordinated with WGM to 
establish an appropriate schedule for exploration. WGM staked the selected exploration 
locations and contacted the facility owners to provide exploration equipment.  

2. Visited the site with WGM representative, Mr. Andy Schultz, EIT to observe exploration.  Our 
geotechnical engineer visually described and classified the soil encountered during 
exploration, referencing ASTM International (ASTM D2488) procedures, and obtained select 
soil samples for laboratory testing.  

3. Performed laboratory testing referencing ASTM International (ASTM) or American 
Association of State Highway and Transportation Officials (AASHTO) test standards to help 
assist soil classification, estimate soil engineering properties, and correlate subgrade 
strength. The laboratory testing program included gradation distributions, California Bearing 
Ratio (CBR) testing, Moisture Density Relationship (Proctor), and in-situ moisture testing. 

4. Reviewed the subsurface conditions, laboratory test results, and the proposed construction 
to formulate our geotechnical recommendations to assist in project design and construction. 

5. Prepared and provided 1 electronic copy of our geotechnical deliverable presenting our 
engineering opinions and recommendations, exploration, and laboratory test results.  
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PROJECT UNDERSTANDING 

STRATAôs project understanding is based on the email correspondence with Mr. Andy 

Schultz, EIT, on October 3, 2016;, a review of plans by WGM Group labeled ñFinley Point State 

Park Campground Lake County Montana Preliminary Improvements Plan”, dated July 2016; and 

previous experience with similar soil conditions near the site. 

Existing Site Conditions 

 The project site encompasses an unimproved forested area west of the lakefront 

facilities. at the Finley Point State Park Campground near Polson, Montana (shown in Figure 1). 

The legal description of the parcel is óS18 T23 N, R19 W, RTS IN GOVT LOT 3 & IN SWNEô. 

The parcel is bordered to the west by Flathead Lake, to the east by South Finley Point Road, 

and to the north and south by private, un-improved land. The proposed improvements are to 

occur on a slightly sloping (to the west) hillside above Flathead Lake. The unimproved land is 

currently vegetated with grasses, small shrubs, and trees.  

A review of local geologic maps indicate the site is immediately underlain by native 

Quaternary gravel, sand, and silt deposits within the upper 50.0 feet below ground surface 

(bgs). Review of local well logs, published by the Montana Ground Water Information Center, 

indicates the consistent static groundwater table is approximately 50 to 75 feet bgs. However, 

seasonal weather may affect the groundwater levels. 
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Figure 1. Project Location 

Proposed Construction 

 STRATA reviewed the project plans labeled ‘Finley Point State Park Campground Lake 

County, Montana Preliminary Improvements Plans’ which were prepared and provided by 

WGM, dated July, 2016. These plans depict the proposed improvements, including 12 

campsites, two camp host stalls, and one information board connected via a looped roadway; all 

of which are paved. The plan set also depicts water, sewer, and electrical utility lines that will be 

installed as part of the proposed improvements. These utilities will service the campground and 

connect into existing utilities. Some site grading will be required to level the area of the 

proposed improvements. The preliminary plans do not depict the site grading at this time. 

Anticipated traffic loading was not provided to STRATA at the time of this report, but will likely 

include light duty vehicles, class a motorhomes, and maintenance/utility vehicles. 

FIELD AND LABORATORY EVALUATION 

 STRATA evaluated the site geologic conditions by performing subsurface exploration 

and laboratory testing as described in the following sections. 
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Field Exploration 

STRATA accomplished 3 test-pits in the approximate locations shown on Plate 1, 

Exploration Location Plan. These locations had been staked by WGM prior to the exploration. A 

CASE 580 Rubber-tired backhoe and equipment operator were arranged by WGM to excavate 

test-pits under STRATAôs observation. The test-pits were excavated to an approximate depth of 

5.0 feet below the existing ground surface to reveal the soil conditions and to collect samples. 

STRATAôs geotechnical engineer visually classified, described, and logged the soil profile 

encountered, referencing the Unified Soil Classification System (USCS) ASTM D2487 and 

ASTM 2488. Appendix A presents exploration logs and a USCS explanation, which should be 

used to interpret the soil descriptions in this report and on the individual logs. Upon completion, 

the test-pits were loosely backfilled to present a level surface.  

Laboratory Testing 

Select soil samples were designated for laboratory testing to assess soil engineering 

characteristics. Tests were performed on samples collected at select depths and locations as 

noted on the exploration logs in Appendix A.  Tests performed included: 

 Moisture Content 
 Gradation Distribution 
 Moisture Density Relationship (Proctor) 
 California Bearing Ratio (CBR) 

  

STRATA accomplished the laboratory test program referencing ASTM or AASHTO test 

procedures to help develop a soil model and perform pavement section design. STRATA will 

retain excess soil samples for 60 days following issuance of this report, unless STRATA 

receives written notification to retain the samples for a longer time period. 

SUBSURFACE CONDITIONS 

 The following section describes the soil conditions encountered at the site. Detailed 

exploration logs are provided in Appendix A along with a USCS summary that should be used to 

interpret the boring logs.  

 The three test-pits, TP-1, TP-2, and TP-3, displayed similar lithology as described 

herein.  The upper 1.0 foot of soil consisted of dark brown topsoil with organics including roots 

and decaying plant matter. Beneath the topsoil, in TP-1 and TP-2, was a light brown sand layer 

6-inches thick that also contained some organics. Beneath this layer, extending from 1.5-feet to 

termination depth of 5.0-feet, existed a poorly graded gravel with sand, silt, and cobbles. The 
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cobbles in this layer were observed to be multicolored, sub-rounded to rounded, and up to 4-

inches in diameter with one cobble being 10.0 inches in diameter in TP-3. The sand was coarse 

to fine in texture while little fines were present. Digging became more difficult near termination 

depth of the test-pits. Groundwater was not encountered during the test-pitting operations. 

GEOTECHNICAL OPINIONS AND RECOMMENDATIONS 

Earthwork 

Test Pit Remediation 

 All test pits located within the proposed improvements area shall be remediated during 

earthwork construction. Test pit remediation should extend to the exploration depths and 

remediation (backfilling and compaction) should comply with the recommendations presented in 

the Soil Product Specification and Required Compaction sections below. STRATA should be 

retained to perform testing and observation during test pit remediation. 

Site Stripping 

 Topsoil containing organics extended to a depth of 18-inches at the exploration 

locations. Soil containing vegetation and organics, over 3 percent, must be removed from the 

proposed improvements and all structural fill areas. Based on the exploration results, we 

recommend WGM or the selected contractor assume a minimum 18-inch topsoil stripping depth. 

Stripping of soil containing organics must extend laterally at least 3.0 feet outside of the planned 

improvement areas. Soil containing vegetation and organics should be disposed off-site, or may 

be reused on-site for landscaping, but may not be re-used as general structural fill, per Table 1.  

Establishing Subgrades 

 Following site stripping and excavation to achieve the planned subgrade elevation, and 

prior to site improvements, prepare subgrades according to the following bullets: 

 Native gravel and sand: 
 Excavate to the prescribed subgrade depth. 
 Scarify to a depth of 12-inches, moisture condition, and compact to 98% of the 

standard Proctor.   

Once prepared and approved by the geotechnical engineer, it is the contractorôs 

responsibility to protect subgrades from degradation, freezing, saturation, and other 

disturbances. We recommend project earthwork specifications specifically outline that the 

contractor is required to maintain the subgrade in a compacted condition and protect subgrades 
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from construction traffic and other disturbances after they have been prepared and meet 

compaction requirements. 

 Our opinion is careful construction and earthwork procedures will be critical to achieving 

adequate subgrade preparation and reducing over-excavation. Specifically, these procedures 

could include, but are not limited to, carefully staging equipment and/or stockpiles, routing 

construction equipment away from subgrades, and implementing site drainage procedures to 

help reduce saturating subgrades during wet weather conditions. Excavations for contractor 

convenience, or to repair damage by contractor equipment, shall be accomplished at no 

additional cost to the owner. STRATA will remain available to consult with the owner, the project 

team, and the contractor as the project moves forward regarding subgrade preparation 

procedures. 

Excavation Characteristics 

We anticipate the on-site soil may be excavated using conventional soil excavation 

techniques. The contractor should be prepared to encounter boulders up to 10.0 inches in 

diameter as a cobble of this size was encountered in TP-3. Slopes and excavations must be 

constructed, shored, or braced in accordance with the Occupational Safety and Health 

Administration (OSHA) regulations and local codes. Based on the exploration and laboratory 

testing, site soil within the planned project footprint may be classified as soil type ñCò according 

to OSHA requirements. As such, we recommend provisions be made to allow temporary 

excavations of any type to be sloped back to at least 1.5H:1V (horizontal to vertical), or as 

otherwise determined to be safe according to the selected contractorôs ñcompetent personò. 

Surface water infiltration and construction vibrations may require slopes to be temporarily 

flattened. Ultimately, the selected contractor is responsible for site safety and determining 

appropriate excavations for the conditions and soil types encountered during construction. 

STRATA accepts no responsibility for temporary excavation stability.  

 Groundwater is not anticipated to affect construction operations for this project, which is 

assumed to disturb soil no greater than approximately 5 feet below existing grades.  

Soil Product Specifications  

 We recommend all fill placed beneath the pavement section consist of General 

Structural Fill meeting the requirements presented in Table 1. The on-site native gravel soil is 

143

http://www.stratageotech.com/


Finley Point Campground Improvements 
Finley Point, Montana 

File: MI16091A 
Page 7 

 

 
www.stratageotech.com 

© 2017 by Strata, A Professional Services Corporation. All rights reserved. 

expected to be suitable for re-use as General Structural Fill, but will require moisture-

conditioning prior to placement.  

 

Table 1. Soil Fill Specifications and Allowable Use 

Soil Product Allowable Use Material Specifications 

Non-Structural 
Fill (Landscape 
Fill) 

 Areas that will not 
contain structures 
(typically landscape 
areas) 

Soil must be classified as GP, GM, GW, GC, SP, 
SM, SW, SC, CL, or ML according to the USCS. 
Soil may not contain particles larger than 12 inches 
in median diameter. 
Soil must be reasonably free from organics, 
vegetation, wood, metal, plastic, or other deleterious 
substances. 

General 
Structural Fill 

 Site grading, outside 
pavement support 
sections.  

Soil classified as GP, GM, GW, SP, SM, or SW 
according to the USCS.  
Soil may not contain particles larger than 6 inches in 
median diameter.  
Soil must contain less than 3 percent (by weight) of 
organics, vegetation, wood, or other deleterious 
substances. 

Crushed Base 
Course

 

 General Structural 
Fill uses 

 Pavement section 
support aggregate 

 Over-excavations 
 

Soil meeting requirements stated in Section 02235 – 
Crushed Base Course of MPWSS Standards.  

Unsatisfactory 
Soil 

 NONE 

Soil classified as CH, MH, OH, OL or PT may not be 
used at the project site.  
Any soil type not maintaining moisture contents 
within 3 percent of optimum during compaction. 
Any soil containing more than 3 percent (by weight) 
of organics, vegetation, wood, metal, plastic, or other 
deleterious substances. 

 

Required Compaction 

General Structural Fill must be placed to the subgrade elevations in uniform and 

maximum 12-inch-thick, loose lifts, and compacted to the requirements listed in Table 3 below. 

General Structural Fill should be placed over subgrades prepared as recommended herein, 

reviewed, and approved by STRATA. General Structural Fill placement and compaction shall be 

performed in a manner that creates a relatively uniform structural fill, free from pumping and 

rutting. Appropriate equipment, weighing at least 10 tons, is required to achieve compaction 

requirements. Accurately documenting that structural fill compaction requirements are met 
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throughout fill placement is an important geotechnical requirement. Landscaping fill compaction 

requirements shall be established by the Landscape Architect. Table 3 summarizes soil product 

compaction requirements.  
Table 2. Required Structural Fill Compaction for Designated Project Areas 

Project Area Required Soil Product 
Compaction 

Requirement
1
 

Subgrades beneath pavements Native Gravel  98% 

Directly beneath pavements Crushed Base Course 98% 

Utility trench backfill  Native Gravel  98% 

Landscape areas sloped flatter than 5H:1V Landscape Fill 90% 
1. Reference AASHTO T 99 Standard Proctor 

 

 Imported Structural Fill products may not be suitable for conventional Proctor and field 

density testing if they are coarse, containing more than 30 percent particles retained on the No. 

Ĳ sieve (i.e., oversize material). If excessive oversize material is present within the imported 

General Structural Fill, we recommend oversize material be compacted using a ñmethod 

specificationò. Method compaction should occur by applying at least 5 complete passes over the 

soil using vibratory compaction equipment with a drum energy rating of at least 10 tons. Method 

compaction should be observed on a full-time basis by STRATA and should achieve a firm, 

unyielding, and interlocking surface.  

Wet Weather, Wet Soil Construction, and Over-Excavations 

We strongly recommend earthwork construction take place during dry weather 

conditions. In soft or wet soil areas and during wet weather conditions, earthwork contractors 

must be familiar with the hazards of using rubber-tired equipment, which exerts a point load on 

the subgrade. Staggering wheel paths, using tracked equipment to traverse exposed 

subgrades, and other construction techniques are important processes that reduce the potential 

for subgrade pumping, rutting, and contractor rework. We strongly recommend construction 

traffic be controlled in a manner that reduces traffic directly on the sensitive soil subgrade.  

Earthwork should not be performed immediately after rainfall, or until soil can dry 

sufficiently to allow construction traffic without disturbing the subgrade. We recommend any soil 

exhibiting pumping, rutting, weaving, or otherwise exhibiting unstable performance be moisture-

conditioned (typically drying) and recompacted to General Structural Fill requirements, or 
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removed at the contractorôs and/or ownerôs discretion.  

PAVEMENT SECTION ANALYSES AND FINDINGS 

The following pavement section design recommendations are provided referencing the 

AASHTO Guide for Design of Pavement Structures (1993). STRATA estimated traffic loading 

and design parameters based on typical flexible pavement design criteria in the western 

Montana area, results from laboratory testing, and our understanding of the subsurface 

conditions. Tables 3 and 4, and the subsequent discussion, present our design parameters and 

references as well as the resulting pavement section design recommendations. 
Table 3. Flexible Pavement Design Parameters 

Design Parameter Value Used Reference 

Reliability (R) 80% Typical Montana area values 

Standard Deviation (S) 0.45 AASHTO 1993 guidelines 

Initial Serviceability (PSIi) 4.2 Typical Montana area values 

Terminal Serviceability (PSIz) 3.0 Typical Montana area values 

Traffic Loading 30,000 ESALS1  Estimated value based on 20 year 
life 

Design Life 20 years Typical Montana area values 

Resilient Modulus (Mr) 21,000 psi2 Based on correlations to CBR and 
soil type 

Asphalt Layer Coefficient  0.42 Typical Montana area values 

Base Course Layer Coefficient  0.12 Typical Montana area values 

Base Course Drainage Coefficient  1.00 Table 2.4 AASHTO 1993 for ñgoodò 
drainage, 1 to 5 percent saturation 

1. Equivalent Single-Axle Loads (ESALs). 
2. Pounds per square inch (psi). 

 
 The traffic loads we used in our analysis are estimates only. If actual loading is different, 

STRATA must review our analysis commensurate with the actual traffic loads. Based on 

published CBR and resilient modulus correlations, and our experience with resilient modulus 

testing, we estimate the native gravel will exhibit a resilient modulus value of 21,000 pounds per 

square inch (psi), provided the subgrade is prepared as recommended in the Earthwork report 

section. Based on the above pavement design parameters, Table 4 provides our flexible 

pavement design recommendations for pavements. 
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Table 4. Flexible Pavement Section Design 

Pavement Section 
Material 

Recommended 
Section Thickness 

(inches) 
Material Specifications 

Asphalt Pavement 3.0 
Hot-mix asphalt (HMA) conforming to 
Sections – 02510 Asphalt Concrete 
Pavement of the latest edition of MPWSS 
Standards. 

Crushed Base Course 6.0 Meeting Crushed Base Course 
requirements in Table 1 

Pavement Maintenance and Drainage 

We recommend crack maintenance be accomplished on all pavement surfaces every 2 

to 3 years to reduce the potential for surface water infiltration into the underlying pavement 

subgrade. Surface and subgrade drainage are extremely important to the performance of the 

pavement section. Therefore, we recommend the subgrade, crushed base course, and paved 

surfaces slope at no less than 2 percent to an appropriate storm-water disposal system or other 

appropriate location. The pavementôs life will be dependent upon achieving adequate drainage 

throughout the section and especially at the subgrade elevation. Water ponding at the pavement 

subgrade surface can induce heaving during the freeze-thaw process, which can readily 

damage pavement. Fill areas that could settle after construction may exhibit small surface 

depressions that have poor subgrade support and can lead to cracking and additional water 

infiltration. STRATA recommends the owner annually review pavement surface performance to 

help identify and address any pavement maintenance issues.  

 The above pavement sections assume the pavement subgrade will be prepared as 

described in the Establishing Subgrades report section. We recommend STRATA be retained to 

observe proof-rolling of the pavement subgrade to identify areas that deviate from what we have 

assumed for design and to help identify soft, rutting or pumping soil areas, or other potentially 

problematic conditions. 

EVALUATION LIMITATIONS 

 This report has been prepared to evaluate the existing pavement section and subgrade 

conditions for campground improvements, including 12 new campsites and an access drive at 

the Finley Point State Park Campground near Polson, Montana. Our services consist of 

professional opinions and recommendations made in accordance with generally accepted 
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geotechnical engineering principles and practices as they exist at this time in the western 

Montana region. This report has been prepared exclusively for the use of WGM and we do not 

authorize its use to any other parties. This report pertains to the improvements described 

herein, and must not be extrapolated to other improvements such as buildings, retaining walls, 

or other future improvements. This acknowledgement is in lieu of any express or implied 

warranties. 

Although soil conditions encountered in locations explored were relatively consistent with 

respect to soil type, exploratory test-pits only allow observation of a relatively small sample of 

the subsurface conditions at the site. Variations may exist between and beyond exploration 

locations. Such variations will not be apparent until construction and may impact project 

schedules and costs. Where such variations exist, it may affect the opinions and 

recommendations presented in this report as well as construction timing and costs, and 

STRATA must be contacted to review the encountered conditions and our recommendations to 

make any necessary revisions. See the Evaluation Limitations section of this report for further 

discussion on variability and risk assessment. 

The following plate and appendix accompany this report: 

  Plate 1: Exploration Location Plan 
  Appendix A: Unified Soil Classification System 
   Exploration Logs 
  Appendix B:  Laboratory Test Results 
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Reference: WGM produced drawing.  No Scale Intended 
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SECTION 02235 
CRUSHED BASE COURSE (MPWSS, as amended) 

 
PART 2: PRODUCTS 
 
2.2 CRUSHED BASE MATERIAL 
 

Delete “recycled concrete and/or asphalt” within paragraph A. 
 
2.3 GRADATION 
 

Add the following to the end of paragraph A: 
   

“The material furnished shall meet the requirements of the ¾ inch minus 
gradation.”  

   
PART 3: EXECUTION 
 
3.3 FILED DENSITY REQUIREMENTS 
 
Delete paragraph C. in its entirety and replace with the following: 

 
“C. Provide the watering and rolling required to obtain a minimum field density of 98 

percent of maximum dry density as determined by AASHTO T99, in conformance 
with the geotechnical report contained within section 02230 Street Excavation, 
Backfill and Compaction (Attachment A).  No separate compensation is made for 
rolling and watering the base course to achieve the compaction requirements.” 

 
PART 4: MEASUREMENT AND PAYMENT 
 
Delete 4.1, 4.2, and 4.3 in their entirety and replace with the following: 
 
“4.1 CRUSHED BASE COURSE   
 

A. This item shall be measured and paid for by the square yard basis as indicated 
on the proposal.  The square yard quantity was calculated off the plans for the 
roadway construction and camp site areas as shown and per the details and 
typical sections shown on the plans.  Payment shall be made under ¾” Minus 
Crushed Base Course for the thickness listed in the proposal, and shall constitute 
full compensation for furnishing, loading, hauling, spreading, blending, shaping, 
watering, and compacting the sub-base course material, and for all tools, labor 
and incidentals necessary to complete this item.  The quantity listed in the bid 
form shall be final unless the Engineer approves a change to the plan lines and 
grades.  

 
B. ¾” crushed base course used to construct the 2’ gravel shoulders shall be 

measured and paid for per the Linear Foot of shoulder as indicated in the 
proposal.    

 
C. ¾” crushed base course used to construct the gravel trail shall be paid for by the 

Linear Foot as listed in the Proposal, meeting the thickness and width as 
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indicated on the plans. 
 
D. Miscellaneous ¾” crushed base course used for those items not specifically 

called for payment above, shall not be paid for directly and shall be considered 
incidental to the item of work for which it is related.  This shall include foundation 
gravels for concrete items, building foundation, etc. shall not be paid for directly 
and shall be considered incidental to related bid item. ” 

 
END OF SECTION 02235 
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SECTION 02250 
WATERING (MPWSS, as amended) 

 
 
PART 1: GENERAL 
 
1.1 WATERING 

 
A. The Contractor shall be responsible for providing the water required for executing 

his work, to include, but not limited to, water used for dust control and water used 
to create adequate moisture content in material incorporated into the work. 
 

PART 4: MEASUREMENT AND PAYMENT 
 
4.1 PAYMENT 

 
A. Unless specifically noted otherwise, all watering included in the work shall be 

incidental to other work items in the contract and no separate payment shall be 
made. 

  
 

END OF SECTION 02250 
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SECTION 02270 
SOIL EROSION AND SEDIMENT CONTROL (Added Section) 

 
PART 1: GENERAL 
 
1.1 SUMMARY 
 

A. STORM WATER ASSOCIATED WITH CONSTRUCTION ACTIVITIES 
  

1. The Contractor is responsible for creating and filing a Notice of Intent 
(NOI) Form and Storm Water Pollution Prevention Plan (SWPPP) for this 
project under the current Montana Pollutant Discharge Elimination 
System (MPDES) with the Montana Water Quality Division for storm 
water associated with construction activities.  All fees associated with this 
permit application and any subsequent annual fees will be paid for by 
Contractor. 

 
2. The Contractor shall be required to comply with all requirements of the 

2013 (or current) “General Permit for Strom Water Discharges 
Associated with Construction Activity” (General Permit).  The Contractor 
shall create a Storm Water Pollution Prevention Plan (SWPPP), and 
update this plan as required during construction for mitigating erosion 
and sediment control.  The Contractor is responsible for installing, 
maintaining and preserving all erosion control measures for the Project in 
conformance with the SWPPP and any Montana Department of 
Environmental Quality and EPA regulations related to storm water 
discharge.  The Contractor shall be responsible for performing all 
Monitoring, Reporting, and Records Retention Requirements per Part III 
of the General Permit.  The Contractor shall be responsible to make any 
necessary changes to the SWPPP to prevent damage as a result of 
storm water runoff from this site using Best Management Practices. 

 
3. The Contractor must have a copy of the NOI Receipt Confirmation Letter 

from DEQ providing coverage to discharge storm water under the 
General Permit, a copy of the SWPPP, and copies of the Contractor’s 
reporting documentation on site at all times during construction.  The 
Contractor is solely responsible for any and all damages and/or fines that 
may result from runoff from this site during the duration of this contract.  
The Contractor shall provide all monitoring and reporting records to the 
Engineer.  The Contractor shall submit all monitoring reports within 2 
days after completion of the report.  Additionally, Contractor shall keep a 
copy of their updated SWPPP map on site at all times, and this map shall 
show all current locations of BMP’s on the project.   

 
4. The Contractor shall be responsible to maintain all erosion control 

measures throughout the warranty period.  Once final stabilization of the 
Project is complete, the Contractor shall be responsible to remove 
erosion control measures, such as silt fencing, that are no longer 
necessary to contain sediment. The Contractor shall notify the Fish, 
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Wildlife and Parks, prior to final acceptance or any specified warranty 
period, when such erosion control measures will be removed, and this 
work shall be considered an item covered by the Project warranty. 

 
5. Any penalties due to non-compliance with the General Permit 

requirements shall be the responsibility of the Contractor. 
 
6. The Contractor is responsible to submit Notice of Termination (NOT) form 

when the construction activity is complete and the site has achieved final 
stabilization. 

 
7. The Contractor shall provide copies of all documentation related to storm 

water permitting efforts, to include copies of the NOI and SWPPP, the 
NOI Receipt Confirmation Letter, monitoring reports, NOT, and any 
related documents.  

 
B. Contractor should note that the storm water discharge permit does not cover 

construction dewatering associated with trench excavation.  Any permitting 
required to discharge construction dewatering shall be obtained by the 
Contractor. The Contractor may contact the Montana Department of 
Environmental Quality to obtain permit applications and associated fees for 
construction dewatering. 

 
C. Contractor shall be responsible for all permits fees, including any fees 

associated with re-application or renewal. 
 

1.3 QUALITY ASSURANCE 
 

A. Requirements of regulatory agencies: 
 
1. Comply with all applicable requirements of local, state, and federal 

agencies. 
 
2. Comply with the State of Montana DEQ, Water Quality Act 75-5-318 

MCA. 
 

 B. The temporary erosion control plan should consider staging of construction and 
should address movement of sedimentation fences as construction progresses, 
temporary seeding and use of mulch, netting, sod, etc. 

 
1.4 SUBMITTALS 
 

A. Submit copies of all documents required for permitting and authorizations as 
specified within this section or as required by all local, state and federal 
regulations. 

 
B. Provide all written reports required by the permitting authority. 
 
C. Comply with the submittal requirements of Section 01300. 
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PART 2: PRODUCTS 
 
2.1 GENERAL 
 

A. Products used for Erosion Control and Best Management Practices shall be in 
conformance with the details on the plans, and shall meet all local, state, and 
federal standards.  

 
PART 3: EXECUTION 
 
3.1 EROSION CONTROL MEASURES 
 

A. The Contractor shall comply with all requirements of the SWPPP and General 
Permit.  The Contractor shall monitor the site per the General Permit and make 
any changes to the SWPPP to add or amend the erosion control measures.  All 
erosion control BMP’s shall be in place prior to the start of construction 
disturbance in the effected area.  The following general guidelines shall be used 
to control erosion: 

 
1. Route existing surface runoff and underground drainage within the 

project area to sediment basins, and pipe the flow to the nearest catch 
basin before final discharge. 

 
2. Divert surface waters that would otherwise enter the project area to 

prevent their contamination. 
 
3. Minimize the area of unprotected soil. 
 
4. Stabilize exposed soil as soon as practical. 
 
5. Trap transported sediments before entering the state water bodies. 
 
6. Incorporate permanent erosion control features as need to control 

sediment from leaving the site. 
 
7. Reseed disturbed areas as soon as practical. 
 
8. Inspect regularly especially after rainstorms per the monitoring 

requirements. 
 
9. Repair or replace any damaged or missing items. 
 
10. Minimize disturbance to any existing vegetation (grass and trees). 

  
B. Contractor shall install BMP’s as indicated within their SWPPP, and as called for 

on the erosion control plans.  All BMP’s, whether temporary or permanent, shall 
be included in the pay item for erosion control. 
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PART 4: MEASUREMENT AND PAYMENT 
 
4.1 Payment associated with soil erosion and sediment control, to include all permitting, 

shall be included within the pay item “Erosion Control”, as listed on the Proposal.  
Payment shall include all costs associated with preparation and submittal of NOI and 
SWPPP to DEQ, all associated fees and costs associated with complying with all 
implementation and documentation under the MPDES General Permit.  This item shall 
include all installation, maintenance, and removal (if required) of all sediment control 
structures and BMP’s, temporary and permanent, included in the SWPPP and on the 
plans, and necessary to comply with local, state, and federal standards.  This work shall 
also include any work associated with monitoring and reporting for permit compliance.  

 
END OF SECTION 02270 
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SECTION 02502 
ASPHALT PRIME AND/OR TACK COAT (MPWSS, as amended) 

 
PART 1:  GENERAL 
 
1.1  DESCRIPTION 
 
 Add the following: 
 

“B. Tack coat shall be applied to all existing asphalt or concrete surfaces prior to 
asphalt installation.  All surfaces shall be cleaned immediately prior to applying 
tack coat material.  Clean the surface of all dust, dirt, sand or other objectionable 
material that prevents uniform coverage or bond between the tack material and 
the street surface, using a rotary power broom or blower, by hand sweeping, or 
both, as required.  Do not mix material removed from the surface with the tack 
coat application.” 

 
PART 2: PRODUCTS 
 
2.1 GENERAL 
 

A. Use asphalt material as follows: 
 

Type and Grade Use 

Emulsified Asphalt, SS-1 or SS-1h Asphalt Tack Coat 

 
PART 4: MEASUREMENT AND PAYMENT 
 
Delete 4.1, 4.2, and 4.3 in their entirety and replace with the following: 
 
“4.1 ASPHALT TACK COAT 
 

A. No separate measurement or payment will be made for this item.  Payment for 
this work will be subsidiary to other pay items.” 

 
 

END OF SECTION 02502 
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SECTION 02510 
ASPHALT CONCRETE PAVEMENT (MPWSS, as amended) 

 
 

PART 2: PRODUCTS 
 
2.2 PLANT MIX AGGREGATES 
 

Add the following sentence to the end of paragraph E.: 
   

“The use of reclaimed asphalt pavement shall only be allowed with prior approval 
of the Engineer and Owner.” 

 
Add the following sentence to the end of paragraph I: 
 

“The gradation for this Project will be Type B.” 
 

2.3 ASPHALT BINDER MATERIAL 
 

Add the following sentence to the end of Paragraph A.: 
 

“Use (PGAB) PG 58-28 or equivalent.” 
 
2.5 COMPOSITION OF MIXES 
 

A. General 
  

Add the following: 
 

“5. Current job mix is defined as a mix design done within the last 12 months 
in which no change in material sources or amounts has been made.” 

 
PART 3: EXECUTION 
 
3.16 SPREADING AND FINISHING 
 
 A. Spread and finish meeting the following requirements 
 
  Change “2-1/2 inches” to “3 inches”. 
 
3.29 PAVEMENT AND MATERIAL TESTING REQUIREMENTS 
 

Add the following: 
 

“G. The CONTRACTOR shall provide one asphalt core sample for every 400 linear 
feet of asphalt roadway, and every 10,000 square feet of parking lot area.  The 
location of the core will be specified by the ENGINEER. 

 
H. Pavement thickness will be a minimum as indicated on the plans, with a 

maximum tolerance of ¼-inch.  The OWNER has the right to reject all pavement 
that does not meet the minimum thickness requirements, and these sections 
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shall be removed and replaced at no cost to the OWNER.   
  

“PART 4: MEASUREMENT AND PAYMENT   
  
4.1  TONNAGE BASIS - Delete 
 
4.2 SQUARE YARD BASIS  
 

 A. Asphalt Concrete Pavement  
 
 Delete items 1. ,3., and 5. and replace with the following: 
 

“1. 3” Thickness of Asphalt Concrete Pavement Surface Course, Grade “B”” 
shall be measured by the square foot of asphalt pavement surface area.  
The quantity listed in the Bid Form was computed from the plan lines and 
grades for the asphalt required to construct the roadway alignment and 
parking areas as shown on the plans.  The square foot asphalt quantity 
listed in the Bid Form is final, and will not be adjusted unless a change is 
made to the plan line and grades approved by the ENGINEER.  The 
asphalt speed tables shall be included within the square foot quantity for 
paving, and shall not be paid for separately. 

 
 Measurement for payment shall be based off the plan area and per the 

square foot quantity listed in the Proposal.  Field measurements will not 
be performed.  Payment shall be full compensation for producing, 
furnishing, transporting, stockpiling, heating, drying and screening of 
aggregate materials; for furnishing, handling, measuring, mixing, 
manipulating and placing of materials; for hauling, placing, shaping, 
compacting and finishing of the paving mix; for improving unsatisfactory 
areas; for furnishing samples; for all materials, manipulation, labor, tools, 
equipment and incidentals necessary to complete the work in full 
compliance with the plans and specifications. 

 
2. Asphalt patching associated with trench construction for sewer, water, 

electrical, and related items, shall not be paid for directly, and shall be 
considered incidental to the item of work for which it is associated.” 

 
 

END OF SECTION 02510 
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SECTION 02529 
CONCRETE SIDEWALKS, DRIVEWAYS, APPROACHES, CURB TURN FILLETS, VALLEY 

GUTTERS, AND MISCELLANEOUS NEW CONCRETE CONSTRUCTION (MPWSS as 
amended) 

 
PART 1: GENERAL 
 
1.2 REFERENCES   
 

Delete Paragraph A. in its entirety and replace with the following: 
 

“A. Refer to applicable details on the plans.” 
 

Add the following section: 
 
“1.3 CERTIFIED FLATWORK FINISHER 
 

A. Contractors bidding on the project to have at least one (1) American Concrete 
Institute (ACI) Certified Flatwork Finisher available on-site at all times during 
placement and finishing of concrete.“ 

 
PART 2:  PRODUCTS 
 
2.1 STRUCTURAL CONCRETE 
 
 Delete paragraph A. in its entirety and replace with the following: 
 

“A. Furnish structural concrete meeting the requirements of Section 03310, 
STRUCTURAL CONCRETE.  Concrete for use on this project shall be Portland 
cement with a minimum cement content of 564 lb/cy.  No fly ash or slag will be 
accepted in the mix without written approval from the Engineer.  All concrete 
shall be cured meeting the requirements below and Section 03310.” 

 
Delete Section 2.5 in its entirety and replace with the following: 
 
“2.5 CURING AND PROTECTIVE COATING MATERIALS 
 

“A. Curing Concrete: Contractor shall utilize a concrete curing compound on all 
concrete surfaces. 

 
CURING COMPOUND:  Clear spray Applied Membrane Forming Liquid 
conforming to ASTM C309-81, Type 1.  Curing compound shall not reduce 
bonding or adhesion of finish materials applied to concrete surfaces. 
 

1. Water-Based Acrylic Membrane Curing compound:  ASTM C309, 
Type I, Class B. 

 
a. Provide material that has a maximum volatile organic 

compound (VOC) rating of 350 g/L. 
b. Available Products: Subject to compliance with 

requirements, products that may be incorporated into the 
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work include, but are not limited to the following: 
 Highseal, Conspec Marketing and Mfg. Co. 
 Sealco – VOC, Cormix Construction Chemicals 
 Safe Cure and Seal, Dayton Superior Corp. 

 
2. Evaporation Control: Monomolecular film-forming compound 

applied to exposed concrete slab surfaces for temporary 
protection from rapid moisture loss. 
 
a. Available Products: Subject to compliance with 

requirements, products that may be incorporated in the 
work include, but are not limited to, the following: 
 Aquafilm, Conspec Marketing and Mfg. Co. 
 Eucobar, Euclid Chemical Co. 
 E-Con, L&M Construction Chemicals, Inc.” 

 
PART 3:  EXECUTION 

 
3.2 FOUNDATION PREPARATION 
 

B. Change “3 inches” to “4 inches minimum.” 
 
3.3 FORMS 
 

Add the following paragraphs 
 

“C. Contractors shall check with the Engineer prior to any pour for verification as to 
correctness of forms prior to any ordering of concrete. 

 
D. The contractor shall verify that all sidewalk, laydowns, driveways, and 

miscellaneous concrete construction meet applicable Federal, State, and local 
ADA standards prior to pouring concrete.” 

 
PART 4:  MEASUREMENT AND PAYMENT 
 
Delete Paragraphs 4.1, 4.2, 4.3, 4.4, and 4.5 in their entirety and replace with the following: 
 
“4.1 4” THICKNESS CONCRETE SIDEWALK 

 
A. Concrete surfacing shall be measured and paid for per the square foot for the 

thickness and type indicated in the Proposal.  Payment is full compensation for 
all material, excavation, foundation gravel materials, backfill, forming, curing of 
concrete, equipment, tools and labor, and for work and incidentals necessary to 
complete this item in place. 

 
B. Unless specifically listed for payment within section 02235 Crushed Base 

Course, all foundation gravel for concrete shall be considered incidental to 
payment of the concrete listed in paragraph A. above.” 

 
 

END OF SECTION 02529 
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SECTION 02581 
PAVEMENT MARKING AND MARKERS 

(PRE-FORMED PLASTIC, PAINTS AND ENAMELS) (MPWSS, as amended) 
 
PART 1: GENERAL  
  
Delete paragraph 1.1 in its entirety and replace with the following: 
 
“1.1 DESCRIPTION 
 

A. This work includes painting pavement lines and symbols as described on the 
plans and within these specifications.  All pavement markings shall be 
waterborne paint and shall meet the requirements herein, and in conformity with 
the lines and dimensions shown in the contract documents or established by the 
Owner or Engineer.” 

 
PART 3: EXECUTION 
 
3.2 PAINTING TRAFFIC LINES 

 
Delete paragraph C in its entirety and replace with the following: 

 
“C. Before applying paint, Contractor shall be responsible for all layout of pavement 

markings using the dimensions indicated on the plans.”      
 

PART 4: MEASUREMENT AND PAYMENT 
 
Delete Paragraph 4.1 in its entirety and replace with the following: 
 
“4.1 PAVEMENT MARKING 
 

A. All pavement markings shown on the plans and described within these 
specifications shall be waterborne paint.  Include all costs associated with 
providing pavement markings in the lump sum price bid for “Pavement Markings” 
as listed on the Proposal.   Price and payment is full compensation for the work, 
including all labor, materials, final striping layout, coordination with Engineer and 
equipment used in the work.” 

 
END OF SECTION 02581 

 
 

170



FWP # 7096123 
 
 

02585 - 1 
   

SECTION 02585 
STREET SIGNS (Added Section) 

 
PART 1: GENERAL 
 
1.1 DESCRIPTION 
 

A. This work involves providing new sign posts and sign mounting hardware, 
installation of posts per the details on the plans, and mounting of the sign faces. 

 
B. All sign faces will be provided by FWP.   
 

PART 2: PRODUCTS 
 
2.1 STREET AND TRAFFIC CONTROL SIGNS 
 

A. Provide sign post installation per the details and locations as indicated on the 
plans.     

 
PART 3: EXECUTION 
 
3.1 INSTALLATION 
 

A. All traffic signs proposed for the project shall be installed per the details shown 
on the plans.     

 
B. All traffic sign installations, to include final locations, must be approved by the 

Engineer prior to installation.   
 

PART 4: MEASUREMENT AND PAYMENT 
 
4.1 SIGNS 
 

A. New sign installation shall be paid for per the each for “Street Sign Installation” 
as indicate in the Proposal.  Measurement and payment shall include sign post, 
sign mounting hardware, foundation gravel, excavation, backfill and compaction, 
installation of sign face (provided by FWP) and all labor, materials, and 
incidentals to complete sign installation.  Relocation of street signs, where 
indicated, shall be paid for as a new street sign installation. 

 
 

END OF SECTION 02585 
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SECTION 02660 
WATER DISTRIBUTION SYSTEM (MPWSS as amended) 

 
PART 1: GENERAL 
 
Delete Part 1 in its entirety and replace with the following: 

 
“1.1 DESCRIPTION 

 
A. Construct the water distribution system, to include water services, in 

conformance with the contract documents, "Montana Department of 
Environmental Quality Circular DEQ-3, Montana Standards for Small Water 
Systems", and as specified as follows.  This section includes water-distribution 
piping and related components for domestic service.  Furnish and install water 
lines, together with related appurtenances.  Construct water services, including 
water service piping, curb stops and related items.  Remove and/or abandon 
existing water distribution system mains, fittings, services, and other appurtenant 
items as noted on the plans.  Furnish a manufacturer's certification covering all 
pipe and fittings furnished, certifying that the pipe and fittings meet applicable 
specifications.  Provide submittals, to include product data and manufacturers 
certifications for all pipe, pipe fittings, valves, and hydrants.” 

 
PART 2: PRODUCTS 
 
Delete Part 2 in its entirety and replace with the following: 
 
“2.1 MATERIALS 

 
A. Furnish water main pipe and fittings meeting the material and testing 

requirements of this Section. Furnish fittings and service line piping of the same 
material and design as the water main pipe unless specified otherwise. Pipe 
strength classifications are shown on plan drawings and/or are listed in the 
Contract Documents.  References made to ASTM, ANSI, AWWA, USASI or 
AASHTO designations are the latest revision at the time of call for proposals.  
Assure all pipe is clearly marked showing type, class and/or thickness.  Lettering 
must be legible and permanent under normal handling and storage conditions.   

 
B. Polyethylene Pipe (HDPE) Pressure Pipe.  Furnish HDPE water main pipe from 

¾” to three (3) inches as indicated on the plans.  Use pipe meeting AWWA 
Specification C901, "Polyethylene (PE) Pressure Pipe, Tubing and Fittings, 1/2 
inch through 3 inch for Water" and ASTM PE3406-3408.  

 
1. PE pipe to be (IPS) SIDR 7 for diameters of ¾ inch to 2 inch.  Stainless 

steel inserts required on all compression type fittings for PE tube. 
 
2. Install tracer wire on all PE pipe. 
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C. Curb Stops.   
 

1. Provide curb stops that are Mueller 300 Ball Curb Valves with drain with 
Insta-Tite or 110 compression fittings. Stainless steel liners are required 
for 110 compression fittings on PE pipe. 

 
D. Curb Boxes. 
 

1. Provide extension type, stationary rod, Minneapolis pattern, 1.5” diameter 
Mueller H-10302 or approved equal.  Extended lengths on all boxes must 
be a minimum of 78 inches. Stationary rods to be 63 inches standard. 

 
E. Special Fittings. 
 

1. Furnish special fittings meeting the Contract Documents. Special fittings 
shall be brass or stainless steel compatible with pipe size and type.  
Fittings shall be Mueller or approved equal. Transition couplings and 
special fittings with pressure ratings at least equal to piping pressure 
rating may be used, unless otherwise indicated.  

 
F. Tracer Wire. Install with all mains and services with 14 gauge (minimum) 

insulated solid core tracer wire for the non-metallic buried piping.  
 

1. Tape tracer wire to the top of the water main.  Bring up and tie off tracer 
wire at each valve body, curb stop and fire hydrant.  Make breaks, splices 
or taps with waterproof, solderless and corrosion proof connectors rated 
for all underground direct bury applications. 

 
2. All tracer wire shall be tested by the Contractor prior to final inspection.  

Contractor shall notify the Engineer 24 hours in advance of the testing.   
 
G. Pipe Bedding Materials. 
 

1. Pipe bedding shall conform to the thickness and widths as indicated in the 
plans and meeting the material and compaction requirements included 
within Section 02221.   

 
 I. Hydrant Assemblies 
   

1.   Furnish hydrant assemblies meeting the materials indicated on the detail  
on the plans.  Submit all hydrant materials and fittings for approval prior to 
ordering materials.” 

 
PART 3: EXECUTION 
 
Delete Part 3 in its entirety and replace with the following: 
 
“3.1 Install pipe following the manufacturer's specifications and instructions. Provide all tools 

and equipment required to install each type of pipe used.  Replace all defective material 
or material damaged by handling after delivery by the manufacturer. Include the 
furnishing of all materials and labor required to replace installed material discovered 

173



FWP # 7096123 

 

02260 - 3 

damaged or defective before final acceptance of the work, or during warranty period.  
Store all material safely and to prevent damage. Keep pipe interior and other 
accessories free from dirt and foreign matter at all times.  Deliver and distribute all 
Contractor furnished pipe at the site. Load and unload pipe, fittings, specials, valves and 
accessories to prevent damage. Do not handle pipe on skidways to skid or roll against 
pipe already on the ground.  Repair or replace all damaged pipe at Contractor's expense 
on the jobsite. 

 
3.2 LAYING OF PIPE 
 

A. Inspect pipe and pipe coating for damage or defects prior to installation. Lay pipe 
without damaging the pipe coating. Repair all pipe coating damage following the 
manufacturer's instructions before laying the pipe.  Lay pipe to the specified lines 
and grades with fittings and valves at the required locations. Plumb all valve 
stems.  Carefully lower all pipe, fittings and valves into the trench to prevent 
damaging pipe materials or coatings.  Do not allow foreign material to enter the 
pipe during installation.  Close the open ends of the pipe using a watertight plug 
or other approved methods to prevent material entering the pipe when installation 
is not in progress.   

 
3.3 PIPE JOINTING 
 

A. Drawings indicate general arrangement of piping, fittings, and specialties.  Piping 
installation requirements are to be completed per manufacturer’s 
recommendations.  Do not exceed the applicable material and joint specifications 
of AWWA or the pipe manufacturer's recommendations at pipe joints for various 
types of pipe. Excavate trenches to accommodate deflections and curves. 

 
3.4 PIPE CUTTING 
 

A. Cut pipe for inserting valves, fittings or closure pieces in a neat and workmanlike 
manner without damaging the pipe or coating and leaving a smooth end at right 
angles to the pipe axis. Do not cut pipe using an oxyacetylene torch. 

 
 
3.5 TESTING, CLEANING & DISINFECTING WATER PIPES, VALVES, AND FITTINGS  
 

A. Disinfect the water mains subject to the Project Manager's approval in 
accordance with AWWA C651, "Disinfecting Water Mains", and these 
specifications, before placing the main in service. Keep the interior of all pipe, 
fittings and appurtenances free from dirt, heavy and foreign particles. 

 
B. Forms of Chlorine 

 
1. The forms of chlorine that may be used, subject to the approval of the 

Project Manager, are: 
 

a. Liquid chlorine containing 100 percent available chlorine under 
pressure in steel containers.  Meet AWWA B301 requirements 
and use only in combination with appropriate gas-flow chlorinators 
and ejectors. 
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b. Sodium hypochlorite in liquid form containing approximately 5 to 

15 percent available chlorine. Meet AWWA B300 requirements. 
 
c. Calcium hypochlorite in granular form or in 5g tablets containing 

approximately 65 percent available chlorine by weight. Meet 
AWWA B300 requirements. 

 
C. Methods of Chlorination 

 
1. Three (3) methods of chlorination may be used: 
 

a. Tablet Method 
 

1) This method gives an average chlorine dose of 
approximately 25 mg./L  

 
2) This method may be used if the pipes and appurtenances 

are kept clean and dry during construction. 
 
3) During construction, place calcium hypochlorite granules at 

the upstream end of the first section of pipe, at the 
upstream end of each branch main, and at 500-foot (150 
meter) intervals. Use the quantity of granules shown in 
Table 2. 

 
4) Warning: Do not use this procedure on solvent welded 

plastic or on screwed joint steel pipe because of fire or 
explosion hazard from the reaction of the joint compounds 
with the calcium hypochlorite. 

 
 

TABLE 2 
OUNCES OF CALCIUM HYPOCHLORITE GRANULES TO BE PLACED AT 
BEGINNING OF MAIN AND AT EACH 500-FOOT (150 METER) INTERVAL 

 
 Calcium 

Hypochlorite Pipe Diameter Granules 
Inches (cm) oz. grams 

4 (10) 0.5 14 
6 (15) 1.0 28 
8 (20) 2.0 57 
12 (30) 4.0 113 
16 and 
larger 

(41) 8.0 227 
 

 
5) During construction, place 5g calcium hypochlorite tablets 

in each section of pipe and also place one tablet in each 
hydrant, hydrant branch and other appurtenance. Use the 
number of 5g tablets for each pipe section required to 
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provide a minimum chlorine concentration of 25 mg/L. 
Attach tablets to the inside of the pipe using an adhesive 
such as Permatex No. l or equal. Assure no adhesive is on 
the tablet except on the broad side attached to the surface 
of the pipe. Attach all the tablets at the inside top of the 
main, with approximately equal numbers of tablets at each 
end of a given pipe length. If the tablets are attached 
before the pipe section is placed in the trench, mark their 
position on the section so it can be readily determined that 
the pipe is installed with the tablets at the top. 

 
6) When installation has been completed, fill the main with 

water at a velocity not exceeding 1 fps. Take precautions 
to assure that air pockets are eliminated. Leave this water 
in the pipe for at least 24 hours. If the water temperature is 
less than 41 ° F, leave the water in the pipe for at least 48 
hours. Position valves so that the chlorine solution in the 
main being treated will not flow into water mains in active 
service. 

 
b. Continuous Feed Method (preferred method) 

 
1) This method gives a 24 hour chlorine residual of not less 

than 10 mg/L 
 
2) Before chlorinating, fill the main with water to eliminate air 

pockets and flush as specified above. 
 
3) Use water from the existing distribution system or other 

approved source of supply to flow at a constant, measured 
rate into the newly laid water main. At a point not more 
than 10 feet (3 meters) downstream from the beginning of 
the new main, assure water entering the new main 
receives chlorine fed at a minimum 25 mg/L free chlorine. 
To assure that this concentration is provided, measure the 
chlorine concentration at regular intervals. 

 
4) If continuous feed method is proposed, coordinate the 

required amounts of chlorine compound required for 
various pipe sizes with the Project Manager. 

 
5) During chlorine application, position valves so that the 

chlorine solution in the main being treated does not flow 
into water mains in active service. Do not stop chlorine 
application until the entire main is filled with chlorinated 
water. Retain the chlorinated water in the main for at least 
24 hours, operating all valves and hydrants in the section 
treated to disinfect the appurtenances. At the end of the 
24-hour period, the treated water in all portions of the main 
must have a minimum free chlorine residual of 10 mg/L 
free chlorine. 
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6) The preferred equipment for applying liquid chlorine is a 

solution feed vacuum operated chlorinator to mix the 
chlorine gas in solution water, in combination with a 
booster pump for injecting the chlorine gas solution water 
into the main to be disinfected. It is recommended that 
direct feed chlorinators not be used. Hypochlorite solutions 
may be applied to the water main with a chemical feed 
pump designed for feeding chlorine solutions. 

 
7) If approved, an optional continuous feed method utilizing 

calcium hypochlorite granules may be used. Place the 
granules in the pipe sections as specified under the Tablet 
Method. 

 
c. Slug Method (requires pre-approval by the Project Manager) 

 
1) This method provides a three hour exposure of not less 

than 50 mg./L free chlorine. 
 
2) Before chlorinating, preliminary flush the main as specified 

herein. 
 
3) Use water from the existing distribution system or other 

approved source of supply to flow at a constant measured 
rate into the newly laid water main. 

 
4) Not more than 10 feet (3 meters) downstream from the 

beginning of the new main, add chlorine to the water 
entering the new main at a constant rate that the water will 
have a minimum of 100 mg/L free chlorine. Measure this 
concentration at regular intervals. Apply the chlorine 
continuously and for the time required to develop a solid 
column or "slug" of chlorinated water that, as it moves 
through the main, exposes all interior surfaces to a 100 
mg/L for at least 3 hours. 

 
5) Measure the free chlorine residual in the slug as it moves 

through the main. If at any time it drops below 50 mg/L 
stop the flow and relocate the chlorination equipment at 
the head of the slug, and as flow is resumed, add chlorine 
to restore the free chlorine in the slug to not less than 100 
mg/L. 

 
6) As the chlorinated water flows past fittings and valves, 

operate related valves and hydrants to disinfect 
appurtenances and pipe branches. 

 
D. Final Flushing (clearing the main of heavily chlorinated water) 
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1.   After the applicable retention period, do not allow heavily chlorinated 
water to remain in prolonged contact with pipe. In order to prevent 
damage to the pipe lining or corrosion damage to the pipe itself, flush the 
heavily chlorinated water from the main until chlorine measurements 
show that the concentration in the water leaving the main is no higher 
than that generally prevailing in the system or is acceptable for domestic 
use. 

 
2. Dechlorinate heavily chlorinated water when discharge is to waters of the 

State of Montana.  
 
E. Swabbing. Where connections are made to existing piping and the connections 

are not disinfected along with the newly installed main, swab or spray the interior 
of all pipe and fittings used in making the connections with a 1 percent 
hypochlorite solution before installation. 

 
F. Supply, at no additional cost to the Owner, all items used for testing purposes, 

including chlorination and the use of temporary blow-offs. 
 
G. Hydrostatic and Leakage Testing.   
 

1. Perform hydrostatic and leakage testing in accordance with ASTM F2164. 
Once the pipe is laid and backfilled, test per ASTM F2164 located in 
Attachment A to a hydrostatic pressure of at least 1.5 times the normal 
operating pressure at the test point or 1.25 times the normal operating 
pressure at the highest point along the test section.  

 
2. Cleaning Water Mains. 

 
a. Flush the mains thoroughly after the pressure and leakage test 

are completed. 
 

b. It is understood that such flushing removes only the lighter solids 
and cannot be relied upon to remove heavy material allowed to 
get into the main during placement. Use a minimum flushing 
velocity in the main of 2.5 feet per second (0.7 meters/second). If 
no hydrant is installed at the end of the main, provide a tap, or 
temporary blowoff, of the size to produce a velocity in the main of 
at least 2.5 feet per second (0.7 meters/second).  

 
H. Bacteriological Tests. 
 

1.   After final flushing and before the water main is placed in service, test a 
sample, or samples, collected from the main(s) for turbidity and 
organisms. Collect at least one sample from the new main and one from 
each branch. 

 
2. Redisinfection.  If the initial disinfection fails to produce approved 

bacteriological or turbidity samples, re-flush and resample the main. If 
check samples show bacterial contamination, re-chlorinate the main until 
approved results are obtained. 
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I. Water and Sewer Main Separation.  Maintain horizontal and vertical separation 

between water mains and sewer mains in accordance with the Contract 
Documents. 

 
3.6 CAP ENDS AND ABANDON PIPE 

 
A. Cap ends of existing water main and services as indicated on the Plans.  

Remove existing materials such as hydrants and fittings as called for.  Salvage 
any existing materials to Owner as may be indicated on the Plans.   

 
B. Crushing the ends is an acceptable means of capping pipes composed of ductile 

materials. 
 
C. Work associated with abandoning existing main shall not be paid for directly and 

shall be considered incidentals to construction.” 
 

PART 4: MEASUREMENT AND PAYMENT 
 
Delete Part 4 in its entirety and replace with the following: 
 
“4.1 GENERAL 
  

A. The following items are pay items for the work covered under this section. 
Payment for these items is full compensation for providing all materials, tools, 
labor and equipment necessary to complete the item and all incidental work 
related thereto, whether specifically mentioned herein or not. 

 
B. Any trees that need to be removed for the work covered under this section shall 

be considered incidental and are not included in the “Stump/Root Ball Removal.” 
Bid Item 

 
C. Removal and replacement of existing asphalt, where required to complete the 

work covered under this section shall be considered incidental. 
 
4.2 WATER PIPE 
 

A. The measurement of water pipes (mains or services) is made per linear foot 
along the centerline of pipe through all valves, fittings and appurtenances (unless 
listed in the proposal as separate items). Payment for water pipe will be made at 
the contract unit price bid per linear foot of various sizes called for, which 
includes furnishing and installing pipe, furnishing and placing bedding, trench 
excavation and backfill per Section 02221, cleaning, testing and disinfecting the 
water pipe and all other work necessary or incidental for completion of the item.  

 
B. All restoration associated with water pipe construction, to include asphalt 

patching matching the details on the plans, shall be included in the linear foot 
price for water pipe. 
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4.3 FITTINGS AND VALVES 
 
A. Measurement of water main fittings and valves is by numerical count of the 

various types and sizes listed in the Contract Documents. Payment for fittings 
and valves is made at the contract unit price bid for each fitting, and includes 
furnishing and installing the fittings or valves as required, thrust blocking and any 
other work necessary or incidental for completion of the item.  Valves or fittings 
not specifically called for payment as listed in the Proposal shall be considered 
incidental to the water pipe as listed in section 4.2.A. 

 
4.4 HYDRANT ASSEMBLIES 
 

A.  Hydrant assemblies shall be measured and paid for per the each for the type of 
hydrant as listed in the Proposal.  Payment for hydrant assemblies includes 
furnishing and installing all components and incidentals as detailed on the 
hydrant assembly details within the plans.  Payment shall include all materials, 
including RCP pipe, hydrant assemblies, fittings, piping, drain rock and any other 
work necessary or incidental for completion of the item in place.   

 
4.5 CONNECT TO EXISTING WATER LINE  

A. Measurement and payment for this item will be per the each for the price listed in 
the proposal for “Connect to Existing Water Line”, and will be full compensation 
for all work associated with this connection, and shall include all labor, 
equipment, materials and incidentals including locating service, excavation, 
backfill, new fittings as required, coordination and shutdown of service as 
required, tie-in, restoration as required, and all incidentals above and beyond the 
payment for water service line. 

 
4.6 WATER SYSTEM TESTING 
 

A. Testing of the water system, to include pressure and bacteriological testing, and 
all items used for testing purposes including chlorination and de-chlorination, as 
required, and the use of temporary blow-offs and miscellaneous materials shall 
not be paid for directly, and shall be considered incidental to other items of work.  

 
 

END OF SECTION 02660
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Designation: F2164 − 13 An American National Standard

Standard Practice for
Field Leak Testing of Polyethylene (PE) and Crosslinked
Polyethylene (PEX) Pressure Piping Systems Using
Hydrostatic Pressure1

This standard is issued under the fixed designation F2164; the number immediately following the designation indicates the year of
original adoption or, in the case of revision, the year of last revision. A number in parentheses indicates the year of last reapproval. A
superscript epsilon (´) indicates an editorial change since the last revision or reapproval.

1. Scope*

1.1 This practice provides information on apparatus, safety,
pre-test preparation, and procedures for conducting field tests
of polyethylene and crosslinked polyethylene pressure piping
systems by filling with a liquid and applying pressure to
determine if leaks exist in the system.

1.2 This practice does not address leak testing using a
pressurized gas (pneumatic testing). For safety reasons, some
manufacturers prohibit or restrict pneumatic pressure testing of
their products. Failure during a pressure leak test can be
explosive, violent, and dangerous, especially if a compressed
gas is used. In a compressed gas test, both the pressure stress
on the system and the energy used to compress the gas are
released at a failure. Contact component manufacturers for
information about testing with gas under pressure.

1.3 This practice does not apply to leak testing of non-
pressure, gravity-flow, negative pressure (vacuum), or non-
thermoplastic piping systems. For field-testing of plastic grav-
ity flow sewer lines, see Test Method F1417.

1.4 The values stated in inch-pound units are to be regarded
as standard. The values given in parentheses are mathematical
conversions to SI units that are provided for information only
and are not considered standard.

1.5 This standard does not purport to address all of the
safety concerns, if any, associated with its use. It is the
responsibility of the user of this standard to establish appro-
priate safety and health practices and determine the applica-
bility of regulatory limitations prior to use. Additional safety
information is presented in Section 7 and throughout this
standard.

2. Referenced Documents

2.1 ASTM Standards:2

D1600 Terminology for Abbreviated Terms Relating to Plas-
tics

F412 Terminology Relating to Plastic Piping Systems
F1417 Practice for Installation Acceptance of Plastic Non-

pressure Sewer Lines Using Low-Pressure Air
2.2 Other Documents:
PPI TR-4-PPI Listing of Hydrostatic Design Basis (HDB),

Pressure Design Bases (PDB) and Minimum Required
Strength (MRS) Ratings for Thermoplastic Piping Mate-
rials3

3. Terminology

3.1 Abbreviations and terms are in accordance with Termi-
nology D1600 and Terminology F412 unless otherwise indi-
cated.

3.2 Definitions of Terms Specific to This Standard:
3.2.1 authority having jurisdiction, n—the organization,

office, or individual responsible for “approving” equipment
and installation, or a procedure.

3.2.1.1 Discussion—The term “authority having jurisdic-
tion” is used in this practice in a broad manner since jurisdic-
tions and “approval” agencies vary, as do their responsibilities.
Where public safety is concerned, the “authority having
jurisdiction” may be a federal, state, local, or other regional
department or individual such as a Fire Chief, Fire Marshall,
chief of a fire prevention bureau, labor department, building
official, or others having statutory authority. For insurance
purposes, an insurance inspection department, rating bureau, or
other insurance company representative may be the “authority

1 This practice is under the jurisdiction of ASTM Committee F17 on Plastic
Piping Systems and is the direct responsibility of Subcommittee F17.40 on Test
Methods.

Current edition approved April 1, 2013. Published April 2013. Originally
approved in 2007. Last previous edition approved in 2010 as F2164–10ε1. DOI:
10.1520/F2164-13.

2 For referenced ASTM standards, visit the ASTM website, www.astm.org, or
contact ASTM Customer Service at service@astm.org. For Annual Book of ASTM
Standards volume information, refer to the standard’s Document Summary page on
the ASTM website.

3 Available from Plastics Pipe Institute (PPI), 105 Decker Court, Suite 825,
Irving, TX 75062, http://www.plasticpipe.org.

*A Summary of Changes section appears at the end of this standard

Copyright © ASTM International, 100 Barr Harbor Drive, PO Box C700, West Conshohocken, PA 19428-2959. United States
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having jurisdiction.” In many circumstances, the property
owner or his authorized engineer or agent assumes the role of
the “authority having jurisdiction”; at government installations,
the commanding officer or departmental official may be the
“authority having jurisdiction.”

3.2.2 approved, vt—acceptable to the authority having ju-
risdiction.

3.2.3 pressure piping system, n—a piping system where all
components in the system are pressure rated and intended for
conveying a fluid under continuous internal pressure. (See also
Terminology F412, pressure pipe and non-pressure pipe.) To
verify suitability for pressure service, consult the component
manufacturer.

NOTE 1—PPI TR-4 provides information about stress ratings for some
plastic materials and products.

3.2.4 restraint, n—temporary or permanent structural mea-
sures or devices which restrict, guide, prevent, or safely limit
disjoining or movement of piping system components while
the system is under pressure during testing or service condi-
tions. Restraint may include backfill, anchors, thrust blocks,
external clamps and tie rods (joint restraints), pipe guides, and
so forth. Restraint means that if violent separation or failure
occurs during the test, any movement of components or parts is
sufficiently constrained such that damage or injury is pre-
vented.

3.2.5 system design pressure, n—the limiting continuous
internal pressure specified by the piping system designer.
System design pressure may be less than the pressure ratings of
components in the system. System design pressure may be
limited by component pressure ratings, by code or application
requirements, or by other restrictions.

3.2.6 visible leakage, n—the visible escape (drip, spray,
stream, flow, and so forth.) of test liquid from the test section
through components, joints, connections, appurtenances, and
the like in the test section.

4. Summary of Practice

4.1 The section of the piping system to be tested is isolated
from other parts of the system and restrained against movement
to prevent catastrophic failure. Components that are not to be
subjected to test pressure or could be damaged by test pressure
are isolated or removed as necessary. Isolated components are
vented to atmosphere. The test section is filled with the testing
liquid, raised to the test pressure, and allowed to stabilize. The
system is inspected or monitored for leakage, and then test
pressure is relieved. If repairs or corrections are necessary, they
are performed only when the test section is depressurized. If
necessary, a retest is performed after a relaxation period. At the
conclusion of an acceptable test, the test section may be placed
in service. Purging and disposal of the test liquid from the test
section may be necessary.

4.2 Acceptance is determined by the approval of the author-
ity having jurisdiction.

4.3 The authority having jurisdiction may specify proce-
dures or requirements for test liquid disposal or erosion
control.

5. Significance and Use

5.1 If required by the authority having jurisdiction, hydro-
static pressure leak testing may be conducted to discover and
correct leaks or faults in a newly constructed or modified
polyethylene or crosslinked polyethylene pressure piping sys-
tem before placing the system in service. Leakage or faults
usually occur at connections, joints, and mechanical seals
where sealing under pressure is required. (Warning—Safety is
of paramount importance when conducting hydrostatic pres-
sure leak tests because testing under pressure may cause
sudden violent rupture or failure.)

5.2 This practice uses a pressurized liquid to test for leaks.
It does not verify if a piping material or a piping system design
is suitable for pressure service. The suitability of a piping
system for pressure service and its pressure rating or operating
pressure is determined solely by its design and its installed
components.

5.3 Systems that are not suitable for pressure testing should
not be pressure tested. Such systems may contain lower
pressure rated or non-pressure rated components that cannot be
isolated from test pressure, or temporary caps or closures may
not be practical. In these systems, leak inspections should be
conducted during and after installation. Inspections typically
include visual examination of joint appearance, mechanical
checks of bolt or joint tightness, and other relevant examina-
tions. See also Test Method F1417.

5.4 Leakage Allowance—There is no leakage allowance for
a section of heat-fusion joined polyethylene piping, because
properly made heat fusion joints do not leak. See 7.6.1.

5.4.1 Other types of joints or connections in the system may
have a leakage allowance. Contact the joint or connection
manufacturer for information.

5.5 Expansion Allowance—When test pressure is applied,
polyethylene or crosslinked polyethylene pipe will expand
slightly due to elasticity and Poisson effects. To compensate for
expansion, make-up water is added during the initial expansion
phase. The amount of make-up water (expansion allowance)
will vary because expansion is not linear. This procedure
compensates for expansion with an initial expansion phase,
followed by a test phase. In the test phase, expansion is
suspended by slightly reducing test pressure. See 9.6.

5.6 Poisson Effect—When test pressure is applied to plastic
piping systems that have fully restrained joints (joints such as
heat fusion, electrofusion, bolted flanges, and so forth.),
diametrical expansion of the pipe may reduce the overall length
of the fully restrained section. Poisson-effect length reduction
may affect or cause disjoining in other contiguous sections that
have partially restrained or non-restrained joints, such as
bell-and-spigot joints, when such joints are in-line with the test
section. To prevent Poisson-effect disjoining, take measures
such as the installation of external joint restraints (diametrical
clamps and tie-rods) on in-line non-restrained joints, installing
in-line thrust anchors at the ends of the fully restrained section,
or isolating the fully restrained test section from piping with
non-restrained or partially restrained joints.

NOTE 2—When a tensile stress is applied to a material, it will elongate
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in the direction of the applied stress, and will decrease in dimension at
right angles to the direction of the applied stress. The ratio of decrease to
elongation is the Poisson ratio. Under test pressure, piping materials will
expand slightly in diameter and contract in length slightly according to the
Poisson ratio of the material.

6. Apparatus and Equipment for Hydrostatic Procedures

6.1 General—Components such as caps, valves, blind
flanges, manual or automatic air release devices, vents, and
other devices that are used to isolate the test section from other
parts of the system, to purge air from the system, and to isolate
components that are not to be subjected to test pressure are
generally needed.

6.1.1 Test section isolation and closure components are to
be rated for pressures equal to or greater than the test pressure
applied to the test section.

6.1.2 Although section isolation and closure components
may only be connected to the test section for the duration of the
test, the joint between the test section and a closure or isolation
component should be at least as strong as joints in the test
section. Additional restraint may be required.

6.1.3 Air release devices should be located at all high points
along the test section.

6.1.4 Excessively worn or deteriorated equipment is unsuit-
able and is not to be used.

6.2 Test Liquid—An adequate supply of a safe test liquid,
such as water, is necessary. The test liquid should be of
appropriate safety and quality so that the environment, system,
test equipment, and disposal (if necessary) are not adversely
affected.

6.2.1 Where an existing water supply is used to supply test
water, protect the existing water supply from backflow con-
tamination in accordance with local codes or as required by the
authority having jurisdiction. Remove backflow protection and
isolate the test section from the existing water supply before
testing.

6.2.2 Excluding retesting (if necessary), the quantity of
liquid needed to fill the internal volume of the pipe test section
and accommodate test section expansion and possible leakage
at non-fusion joints and seals is estimated using:

Vgal 5 1.015 3 0.04 3 ~IDin.!
2 3 Lft (1)

Vm3 5 1.015 3 0.785 3 1026 3 ~IDmm!2 3 Lm

where:
Vgal = pipe section volume, U.S. gal,
IDin. = pipe inside diameter, in.,
Lft = test section length, ft,
Vm3 = pipe section volume, m3,
IDmm = pipe inside diameter, mm, and
Lm = test section length, m.

6.3 Filling and Pressurizing Equipment—Liquid filling and
pressurizing equipment such as pumps, and pressure regulating
devices will usually be necessary. Filling equipment should be
capable of filling the test section in a reasonable time against
any elevation head pressure that may be present. Pressurizing
equipment should be able to maintain the necessary test
pressure in the test section and provide sufficient quantities of
make-up test liquid for the duration of the test. Pressure

regulating equipment should be capable of maintaining test
pressure for the duration of the test.

6.3.1 Filling equipment and pressurizing equipment do not
need to be the same equipment.

6.4 Pressure Monitoring—Use at least one calibrated pres-
sure gage or sensor accurate to within two percent (2 %) of full
scale. It is preferred that the gage or sensor full scale value not
be more than twice the test pressure, and that scale graduations
be no greater than two percent (2 %) of the full scale value.
Using a valved tee, a gage cock for bleeding, a pressure
snubber, and a duplicate, back-up pressure gage are recom-
mended. A continuous pressure-recording device may be re-
quired.

6.4.1 Locate the test pressure gage or sensor to monitor test
pressure at the lowest point in the test section. Pressure may be
monitored at other points in the test section as well.

NOTE 3—Test pressure is a combination of pump pressure and the
height (head) of liquid in the pipeline. Therefore, test pressure is always
monitored at the lowest elevation point in the section where pressure is
highest. Test pressure will be lower at higher points in the section. If a
minimum test pressure at higher elevations must also be met, select test
sections so that the minimum test pressure is met at the higher elevation,
but do not increase test pressure at the lowest point. Excessive test
pressure can cause damage or pipeline failure.

6.5 Other equipment to connect the pump(s) to the test
section and the test liquid supply, control the flow of test liquid,
power the pump(s), connect the pressure gage(s) or sensor(s) to
the test section, monitor pressure, and drain or purge the test
liquid from the test section may also be necessary.

7. Specific Safety Precautions

7.1 This specific safety information is in addition to the
safety information in other sections of this practice.

7.2 Always take precautions to eliminate hazards to persons
near lines being tested. For the entire duration of the procedure,
including filling, initial pressurization, time at test pressure,
and depressurization, only persons conducting the test or
inspecting the system being tested should be allowed near the
section under test. These persons should be fully informed of
the hazards of field pressure testing. All other persons should
be kept a safe distance away.

7.3 The test section is to be supervised at all times during
pressure testing.

7.4 Failure may result in sudden, violent, uncontrolled, and
dangerous movement of system piping, or components, or parts
of components.

7.5 Restraint Against Movement—Take measures to ensure
that all parts of the section under test are restrained against
movement if failure occurs. Such measures may include
backfilling, anchoring, or other appropriate means.

7.5.1 Partial Backfilling During Testing—When under-
ground connections, joints, and seals are to be exposed for
observation during the test, use sufficient backfill material
placed between the joints, and over the pipe to prevent
movement, giving due consideration to restraining thrust
forces. In particular, pipes connected to restrained joints that
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derive their stability from the interaction of the pipe and soil
are to be backfilled prior to testing.

7.6 Leakage usually occurs at a connection, joint, or seal in
the system. Depending upon the type of connection, joint, or
seal, leakage may be seepage, spray, or a stream of internal test
liquid.

7.6.1 When properly made, heat fusion joints in polyethyl-
ene pipe are as strong as the pipe and do not leak. Leakage at
a fusion joint indicates a faulty joint that may rupture com-
pletely at any time. If leakage is observed at a fusion joint,
move away immediately, and depressurize the test section.

8. Pre-Test Preparation and Set-Up

8.1 General:
8.1.1 Before testing, heat fusion joints are to be completely

cooled. Mechanical joints are to be completely assembled with
all necessary seals and all fasteners installed and tightened.

8.1.2 Flushing, pigging, or other means of cleaning the
system to remove dirt and debris that may damage valves,
regulators, and so forth, may be required before testing.

8.1.3 Allow concrete supports and anchors in the test
section to cure until they have developed sufficient strength to
withstand test pressure thrust forces.

8.1.4 Restrain all parts of the test section against movement
in the event of failure. Temporarily remove, restrain, or isolate
expansion joints and expansion compensators before starting.

8.2 Test Section—Testing may be conducted on the entire
system, or on sections of the system. Test section size is
determined by the capacity of the filling and pressurizing
equipment. It is necessary to fill, pressurize, and test the section
within the allotted overall time for the test. Equipment that has
inadequate capacity may not be able to complete the test within
allowable testing time limits. If so, use higher capacity test
equipment, or test a smaller (shorter) section of the system.

8.3 Test Temperature—Polyethylene and crosslinked poly-
ethylene piping materials are typically pressure rated at 73°F
(23°C). At higher temperatures, reduced pressure ratings and
test pressures may be required. Contact pipe, fitting, or
component manufacturers for assistance with elevated tem-
perature pressure ratings.

8.4 Maximum Test Pressure—Maximum test pressure is
designated by the authority having jurisdiction in accordance
with 8.4.1-8.4.4.

8.4.1 The maximum test pressure for pressure-rated poly-
ethylene or crosslinked polyethylene piping is not to exceed
1.5 × the system design pressure where lower pressure-rated
components or devices are not present, or have been removed
or isolated from the test section.

8.4.2 The maximum test pressure is not to exceed the
pressure rating of the lowest pressure-rated component in the
test section, where lower pressure-rated components or devices
cannot be removed or isolated from the test section. Consult
the component manufacturer for pressure ratings.

NOTE 4—Lower pressure-rated components or devices may include
components or devices such as pipe or fittings made from other plastics or
metals, or appurtenances such as valves, hydrants, regulators, pressure
relief devices, or the like, or some types of mechanical connections such

as lower pressure-rated compression couplings or flanges with lower
pressure-rated back-up rings.

8.4.3 Do not use higher test pressure even though some
components in the test section may have a higher pressure
rating.

8.4.4 To determine the maximum test pressure at elevated
temperature, apply an elevated temperature system design
pressure reduction per 8.3.

8.5 Test Duration—Test duration is limited for safety rea-
sons and to prevent damage to the system. Per 7.2 and 7.3,
access to systems under test is controlled for the duration of the
test.

8.5.1 When the maximum test pressure is between system
design pressure and 1.5 × the system design pressure or at
1.5 × the system design pressure, total testing time including
the time required to pressurize, stabilize, hold test pressure, and
depressurize should not exceed 8 h.

8.5.1.1 If retesting is necessary, the test section should be
depressurized for 8 h prior to retesting.

8.5.2 When the maximum test pressure is the system design
pressure or less, the total test time including time required to
pressurize, stabilize, hold test pressure, and depressurize
should be limited to a practical time period. See 7.2 and 7.3. (A
test time of about 72 h or less is suggested.)

8.5.3 Before pressure is applied, examine test equipment
and all connections to and in the test section to ensure that all
are in proper operating condition and tightly connected.

8.5.4 Before pressure is applied, isolated components or
devices are to be vented to atmosphere.

8.5.5 Before pressure is applied, disconnect or isolate and
vent all low pressure filling lines and other low pressure items.

9. Hydrostatic Test Procedure

9.1 Use appropriate apparatus per Section 6, and water or an
appropriate test liquid per 6.2.

9.2 Observe all safety precautions and specific safety pre-
cautions per Section 7.

9.3 Prepare and set-up the test section for hydrostatic
pressure leak testing per Section 8.

9.4 Filling—Fill the test section slowly. Purge all air. Take
all appropriate precautions to ensure that no air is trapped in the
test section. (Warning—Entrapped air can result in an
explosive, violent, and dangerous catastrophic failure because
both the pressure stress on piping and the energy used to
compress the entrapped air are released.)

9.4.1 To allow air to escape from the test section, flow
velocities during filling should not exceed the capacities of air
release devices or other openings used to release entrapped air.
To avoid or limit transient pressure surges, the filling flow
velocity should not exceed the design velocity of the piping
system.

9.5 Temperature Equalization—Allow the test section and
the test liquid to equalize to a common temperature.

9.6 Pressurizing—Initial Expansion Phase—When the test
section is completely filled and purged of air, gradually
increase pressure in the test section to the required test
pressure.
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9.6.1 If the test pressure cannot be attained, or if it takes an
unreasonably long time to reach test pressure, there may be
faults such as excessive leakage, entrapped air, or open
valving, or the pressurizing equipment may be inadequate for
the size of the test section. If such faults exist, discontinue
pressurizing, and correct them before continuing.

9.6.2 Add make-up water as necessary to maintain maxi-
mum test pressure for 4 h.

9.7 Test Phase—Reduce test pressure by 10 psi (69.0 kPa)
and monitor pressure for 1 h. Do not increase pressure or add
make-up water.

9.8 Pass/Fail Criteria—If no visual leakage is observed,
and pressure during the test phase remains steady (within 5 %
of the test phase pressure) for the 1 h test phase period, a
passing test is indicated.

9.9 Retesting—If retesting is necessary, depressurize the test
section per 9.10 and correct any faults or leaks in the test
section. Do not attempt to correct faults or fix leaks while the
test section is under pressure.

9.9.1 When maximum test pressure is between system
design pressure and 1.5 × system design pressure or at 1.5 × the
system design pressure, allow the test section to “relax” for at
least 8 h before re-pressurizing. After the relaxation period,
repeat the initial expansion and test phases per 9.6 and 9.7.

9.10 Depressurization—Depressurize the test section by
reducing pressure or releasing test liquid at a controlled rate.
Sudden depressurization can cause water hammer.

9.11 After the Test—Remove temporary closure and isola-
tion devices from the test section. Depending upon the
application, flushing, disinfecting, or draining may be neces-
sary. Regulations and codes may restrict or require specific

procedures for some post-test procedures such as test liquid
draining and disposal.

10. Test Records

10.1 Information about the leak test may need to be re-
corded if required by the authority having jurisdiction. Docu-
mentation may include the following information:

10.1.1 The test liquid.
10.1.1.1 Backflow prevention devices, if used.
10.1.2 The weather conditions and ambient temperature at

the site during the test.
10.1.3 The test pressure.
10.1.3.1 The type of test gages in the test section.
10.1.3.2 The placement of test gages in the test section, such

as test gage location distances and elevations from the begin-
ning of the section.

10.1.3.3 Test gage calibration records.
10.1.3.4 Test pressures recorded during the test.
10.1.3.5 Any adjustments made to test pressure for elevated

temperature.
10.1.4 The test duration.
10.1.5 A description of the test section length, elevations,

and site location.
10.1.6 A description of the test section components.
10.1.7 Description of any leaks or failures and the corrective

actions taken.
10.1.8 The date and time of day of the test.
10.1.9 The identification of the party conducting the test.

11. Keywords

11.1 crosslinked polyethylene; field leak test; hydrostatic
leak test; leak test; polyethylene pipe

SUMMARY OF CHANGES

Committee F17 has identified the location of selected changes to this standard since the last issue (F2164–10ε1)
that may impact the use of this standard.

(1) Title was revised.
(2) 1.1 was revised.
(3) 5.1 was revised.
(4) 5.5 was revised.

(5) 8.3 was revised.
(6) 8.4.1 was revised.
(7) Section 11 was revised.

ASTM International takes no position respecting the validity of any patent rights asserted in connection with any item mentioned
in this standard. Users of this standard are expressly advised that determination of the validity of any such patent rights, and the risk
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SECTION 02730 
SANITARY SEWER COLLECTION SYSTEMS (MPWSS, as amended) 

 
PART 1: GENERAL 
 
1.4 STANDARD DRAWINGS 
 

A. Delete all Standard Drawings except Nos. 02720-7, and 02730-1.  Add the 
following: 

 
"Sanitary Sewer Details and shown on the Drawings." 

 
PART 2: PRODUCTS 
 
2.2 PIPE MATERIALS 
 
 A. Polyvinyl Chloride (PVC) Pipe 
 
  2. Gravity Sewer Pipe 
 

Delete paragraph a. in its entirety and replace with the following: 
 

“a. Furnish gravity sewer service pipe and fittings shall be ASTM D 
1785 (PVC) Schedule 40.  Pipe shall conform to ASTM D2665-82 
and D3311-71 standards in accordance with UPC. Fittings shall 
conform to ASTM D2665-78 and D3311-79a and shall be glue 
fitting only.  Solvent cement and primer shall conform to ASTM 
D2564-86.” 

   
PART 3: EXECUTION 
 
3.1 PIPE AND SERVICE LINE INSTALLATION: 
 
 Delete Paragraph E. in its entirety and replace with the following: 
 

“E. Tolerances 
 
  1. Variance from established line and grade shall not be greater than 1/4”, 

provided that such variation does not result in a level or reverse sloping 
invert.” 

 
Add the following paragraph: 
 
“3.6 PLUG AND ABANDON PIPE 
 

A. Cap ends of existing sewer main and services as indicated on the Plans or 
where existing sewer will be abandoned.  Work associated with abandoning 
existing main shall not be paid for directly and shall be considered incidentals to 
construction.” 
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PART 4: MEASUREMENT AND PAYMENT 
 
Delete Section 4.1 – 4.5 in their entirety and replace with the following: 
 
“4.1 GENERAL 
  

A. The following items are pay items for the work covered under this section. 
Payment for these items is full compensation for providing all materials, tools, 
labor and equipment necessary to complete the item and all incidental work 
related thereto, whether specifically mentioned herein or not. 

 
B. Any trees or vegetation that need to be removed for the work covered under this 

section shall be considered incidental and are not included in the “Stump/Root 
Ball Removal.” Bid Item 

 
C. Removal and replacement of existing asphalt, where required to complete the 

work covered under this section shall be considered incidental. 
 

4.2 SEWER SERIVE  
 

A. The measurement of sewer service is made per linear foot along the centerline 
of pipe through all bends, fittings and appurtenances (unless listed in the 
proposal as separate items). Payment for sewer service shall be made at the 
contract unit price bid per linear foot of sizes called for in the Proposal, which 
includes furnishing and installing pipe, furnishing and placing bedding, trench 
excavation and backfill per Section 02221, and all other work necessary or 
incidental for completion of the item.  

 
B. All restoration associated with sewer service and related sewer installation, to 

include asphalt patching matching the details on the plans, shall be included in 
the linear foot price for sewer service. 

 
4.3 CONNECT TO EXISTING SEPTIC TANK 
 

A. Connection to existing septic tank will be paid for per the Lump Sum as listed in 
the Proposal.  Measurement and Payment shall be full compensation for all costs 
associated with making the connection, sealing any penetrations as needed, all 
pipe and fittings to make the connection, and any incidentals to connect to the 
existing septic tank per the drawings and specifications.     

 
4.4 CLEANOUTS AND RV CONNECTIONS 
 

A. Cleanout and RV connections shall be constructed as indicated on the plan 
details.  These items shall be paid for by the each as indicated on the Proposal.  
Payment shall include all labor, equipment, materials, and incidentals to 
complete the item in place.” 

 
END OF SECTION 02730 
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SECTION 02735 
VAULT TOILET SITE PREP (Added Section) 

 
PART 1: GENERAL 
 
1.1 DESCRIPTION 
 

A. This item shall include the site preparation and finish work associated with the 
installation of 3 vault toilets as indicated on the plans. 

 
 B. Vault toilets shall be supplied by Owner.  Contractor shall coordinate all site  
  delivery with Jon Maxwell of FWP.  Vault toilets shall be delivered and set by  
  Missoula Concrete.   
 
1.2 PRODUCTS 
  

A. Vault toilet shall be the “Aspen Vault Toilet” as manufactured by Missoula 
Concrete Construction.  Vault toilet specifications are included within Attachment 
A for Contractor’s reference.   

 
PART 2: PRODUCTS  
 
1.1 GENERAL  
 
 A. Products used for vault toilet site preparation and finish shall be as   
  indicated in the details on the plans. 
 
PART 3: EXECUTION  
 
1.1 GENERAL 
 

A. Vault toilet site preparation shall be performed to meet the details on the plans, 
and in conformance with section 8.0 (Installation) of Attachment A.  Excavation 
shall meet the width, depth, and elevations as indicated on the plan details.  
Compact foundation gravels to 98% maximum dry density per AASHTO T99.  
Backfill and compact vault in minimum 8” lifts, meeting 95% maximum dry 
density per AASHTO T99.  Complete all restoration items to finish grade, 
ensuring positive drainage away from structure.  Coordinate all electrical 
components for toilet installation (see electrical plans).  Complete all restoration, 
to include any seeding and path construction to new toilet as indicated on the 
plans. 

 
PART 4: MEASUREMENT AND PAYMENT 
 
4.1 VAULT TOILETS 
 

A. Measurement for payment for “Vault Toilet Site Prep” as listed in the proposal 
shall be per the each as listed in the Proposal.  Payment shall include all work 
associated with site excavation, foundation materials and preparation, 
coordination of vault installation, backfill and compaction, site restoration, 
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electrical coordination, and all labor, equipment, materials, and incidentals to 
complete item in place. 

 
 

END OF SECTION 02735 
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ASPEN VAULT TOILET SPECIFICATIONS 
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Aspen Vault Toilet 
Specifications 

 

 

 

Missoula Concrete Construction 
Missoula Montana 

Specifications 

for Aspen Style 

Vault Toilet Buildings 

1.0 SCOPE 

      This specification covers the construction and placing of the Aspen Style precast  

 concrete vault toilet building as produced by Missoula Concrete Construction. 

 

192



2.0 SPECIFICATIONS 

ASTM C33     Concrete Aggregates 

ASTM C39     Method of Test for Compressive Strength of Cylindrical 

    Concrete Specimens 

ASTM C143   Method of Test for Slump of Concrete 

ASTM C150   Standard Specification for Portland Cement 

ASTM C192   Method of Making and Curing Test Specimens in the Laboratory 

ACI 1211.1     Recommended Practice for Selecting Proportions for  

                        Normal and Heavyweight Concrete 

PCI MNL 116 Quality Control for Plants and Production of Precast 

                         Prestressed Concrete Products 

AWS D1.1      Structural Welding Code 

3.0 DESIGN CRITERIA 

        The Aspen has been designed to meet the following criteria.  Calculations and 

 Engineer’s stamped drawings are available upon request by the customer and are 

 for their sole and specific use only.  The design criteria are to ensure that the Aspen 

 not only will withstand the forces of nature listed below but to provide protection 

 from vandalism and other unforeseen hazards. 

         A. Snow Load 

             The Aspen will withstand a snow load of 250 pounds per square foot. 

        B. Wind Load  

     The Aspen will withstand the effects of 120 mile per hour wind load    

(fastest mile) or 180 mph (3 second-gust) Exposure C. 

        C. Earth Quake 

             The Aspen will withstand the effects of a zone 4 earthquake. 

        D. Additional Design Standards 

             1.  The Aspen is designed to meet the requirements of the Americans with 

         Disabilities Act Requirements and Uniform Federal Accessibility 

                  Standard including as of the date of these specifications. 

             2.  The Aspen incorporates all design aspects of Sweet Smelling Technology 

                  as outlined by Brian Cook for the U.S. Forest Service.  ("In Depth Design  

                  and Maintenance Manual for Vault Toilets" - July 1991 - Publication  

                  No. 9123 1601) 

             3.  The Aspen has a one-piece vault unit to support the building, screen area 

                  and snow loads evenly.  The Aspen has a one piece prestressed floor unit 

                  with a 250 psf load capacity to withstand transportation stresses. 

193



 

         E. Tolerances 

             Tolerances will be within the limits as dictated by the PCI Quality Control 

           and Assurance Manual. 

4.0  MATERIALS 

       A. Concrete - General 

            This concrete mix design is designed to ACI 211.1 to produce concrete 

          of good workability. 

             Mix #7.25 R - 1 cubic yard 

                   cement 681 lbs. 

                   water 232 lbs. (27.8 gal.) 

                                           w/c=.34 

                   Course aggregate (SSD) 1,800 lbs. 

                   Fine aggregate (SSD) 1,196 lbs. 

                   Water Reducing Agent 34 oz. MB 322N 

                   Air Entraining Agent 6 oz. MB AE-90 (4-7%) 

                   Ave. 28 day strength 5,500 psi 

             1.  Cement will be low alkali type I-II or type III conforming to ASTM C-150 

             2.  Coarse aggregates used in the concrete mix design will conform to ASTM 

                  C33 with the designated size of coarse aggregate #67. 

             3.  Minimum water/cement ratio will not exceed 0.40.  Slump will not exceed 5"  

                   with normal water reducing agent or 7” with super plasticizer. 

             4.  Air-entrained admixtures will conform to ASTM C260.  Water reducing 

                  admixtures will conform to ASTM C494, Type A.  Plasticizing admixtures  

                  will conform to ASTMC 1017.  Other admixtures will not be used without 

                  customer approval. 

         B.  Colored Concrete 

               1.  Color additives will conform to ASTM C979. A 6"x12"x2" color sample 

                    will be available for customer approval. 

               2.  The following will contain colored concrete: 

                    a.  Toilet building roof panels 

                    b.  Building walls 

                    c.  Screen panels 

                    d.  The sample brand and type of color additive will be used throughout 

                         the manufacturing process. 

                    e.  All ingredients will be weighed and the mixing operation will be  

                         adequate to ensure uniform dispersion of the color. 

              3.  Color pigments will be by Davis Colors. 
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        C.  Cold Weather Concrete 

              1.  Cold weather concrete placement will be in accordance with ACI 306. 

              2.  Concrete will not be placed if ambient temperature is expected to be below 

                   35 degrees F. during the curing period unless heat is readily available to 

                   maintain the surface temperature of the concrete at least 45 degrees F. 

              3.  Materials containing frost or lumps of frozen materials will not be used. 

        D.  Hot Weather Concrete 

              The Temperature of the concrete will not exceed 80 degrees F. at the time of  

            placement and when the ambient temperature reaches 90 degrees F.  The 

            concrete will be protected with moist covering. 

        E.  Concrete Reinforcement 

              1.   All reinforcing steel will conform  to ASTM A615.  All welded wire fabric                                                                                                       

.                   will conform to ASTM A185. 

              2.  All reinforcement will be new, free of dirt oil.  Paint, grease, and loose mill 

                   scale and loose or thick rust when placed. 

              3.  Details not shown on drawings or specified will be to ACI 318. 

              4.  Steel reinforcement will be centered in the cross-sectional area of the  

                   walls and will have at least 1" of cover on the under surface of the floor 

                   and roof. 

              5.  The maximum allowable variation for center-center spacing of reinforcing 

                   steel will be 1/2". 

              6.  Full lengths of reinforcing steel will be used when possible. 

              7.  Reinforcing bars will be bent cold. 

              8.  Diagonal reinforcement will be placed around all openings. 

        F.  Sealers and Curing Compounds 

              1.  Curing compounds, if used, will be odorless, complying with ASTM C309 

                   type I or I-D. 

              2.  Weatherproofing sealer for exterior of building will be clear, low gloss, 

                   water based acrylic sealer (Dayton-Superior J-24). 

       G.  Caulking, Grout, Adhesive and Sealer 

             1.  All caulking will remain flexible and non-sag at temperatures from 50 to 

                 140 degrees Fahrenheit> 

             2.  Interior joints will be caulked with white “Sidewinder” by DAP. 

             3.  Exterior joints will be caulked with a siliconized acrylic caulk that closely  

                  matches the exterior concrete color (by GE Sealants).  Roof ridge will be  

                  100% silicon caulk (also by GE Sealants). 

             4.  Epoxy concrete adhesive will be two component rigid, non sag gel 

                  adhesive for bonding to dry or damp surfaces, moisture insensitive. 

             5.  Portland cement mortar will consist of one part Portland cement, three 

                  parts sand and enough water to make a workable mixture 
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         H.  Paint  

1. All paints and materials will conform to all Federal specifications or be similar 

"top-of-the-line-components".  Paints will be lead free. 

a. Inside concrete surfaces: 

I. Interior Floors will be Rust-Oleum, High Performance 5300 system 2 

part, water-based epoxy, Color: Gray (www.roddapaint.com) 

II. Interior walls and ceiling will be Rodda Master Painter, White Base 54 

3101 5, Interior semi-gloss, Color: White. (www.roddapaint.com) 

b. Metal surfaces both inside and out: 

I. Rodda Industrial Protective Coatings, Professional Maintenance, Neutral 

Base 75 8104 1, all purpose gloss equipment enamel, Color: Varies 

(Normally custom matched to Rust-Oleum 7754 Anodized Bronze) 

(www.roddapaint.com) 

c. Exterior concrete surfaces: 

I. Exterior slab will be clear sealer. 

II. Exterior walls will be Rodda AC-Exterior Series, Neutral Base 51 1104 

5, 911 Velvet Flat Latex Color: Varies. (www.roddapaint.com) 

III. Simulated shake roof will be boiled linseed oil thinned 10% with paint 

thinner. 

         I.  Grab bars 

              Grab bars will be 18 gauge, type 304 stainless steel with 1-1/2" clearance. Grab 

              bars will each be able to withstand 300 pounds of loading. 

        J.  Toilet Paper Dispenser 

             Dispenser will be constructed of 1/4" thick steel with an enamel finish. 

           Dispenser will be capable of holding three (3) standard rolls of toilet paper. 

          Toilet paper holder fastening system will be able to withstand 300 pound 

           top loading. 

         K.  Toilet Riser 

               Toilet riser will be 18" high, white cross linked polyethyene, with heavy duty 

             seat and lid, manufactured by Romtec, Roseburg, OR. 

         L.  Steel Doors 

              1.  Doors will be flush panel type 1-3/4" thick, minimum 16 gauge prime 

                   coated steel panels, level 3 Extra Heavy-duty, by Ceco Door Products. 

              2.  Door frames will be knockdown or welded type, single rabbet, minimum 

                   16 gauge prime coated steel width to suit wall thickness.  Three (3) rubber 

                   door silencers will be provided on latch side of frame. 
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         M.  Door Hinges 

              Door hinges will be 3 per door with dull chrome plating 4 1/2"x 4 1/2", adjustable                       

.         tension automatic-closing for each door. 

         N.  Lockset 

              1.  Lockset will meet ANSI AI 56.2 Series 4000, Grade 1 cylindrical lockset 

                  for exterior doors. 

              2.  Lever handle both inside and out. 

              3.  Either handle operates latch unless outside handle is locked by inside 

                   push-button. 

              4.  Push-button will automatically release when inside lever handle is turned 

                   or door is closed. 

              5.  Emergency slot on exterior so door can be unlocked from the outside with a 

                   coin, screwdriver, and etc. 

              6.  Inside lever always active. 

              7.  U.S. 26D finish. 

        O.  Door or Wall Louvers  

             Door louver will be fixed, inverted split Y, non-vision, 18 gauge cold rolled 

            steel  with a factory prime coat equal to FDLS series. 

              Wall louver (if requested) will be HEAVY DUTY KICK PROOF VENT by  

          Romtec, Roseburg, OR.  

        P.  Doorstop 

              Door stop will have a cast metal base, U.S. 26D finish with gray rubber 2-3/8"  

            diameter bumper with a 1" projection. 

        Q.  Double Coat Hook 

              Coat hooks will be constructed of solid brass with a brushed chrome finish.  

Hooks will be side by side “ram horn” style with minimal projection for safety. 

        R.  Door Sweep 

              Door sweep will be provided at the bottom of door and will be an adjustable 

            brush type.  
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        S.  Windows and Vault Cleanout Cover 

              1.  Windows and cleanout cover frames will be constructed from steel. 

              2.  Window glazing will be 1/4" thick LEXAN polycarbonate. 

              3.  Plate for vault cleanout cover will be 1/4" thick diamond plate steel.  Lid 

                   will be configured so that it can be locked with a padlock.  Lid will be  

                   designed to resist surface runoff penetration into the vault.  A neoprene 

                   gasket will be provided around the entire perimeter of the lid to provide 

                   an airtight seal. 

        T.  Vault Liner 

            The vault shall include a one-piece 0.187" thick LDPE plastic liner by 

          RMI Manufacturing, Caldwell, ID.  Vaults with the LDPE liner shall be 

          warranted  against leaks for a period of 7 years. 

5.0 MANUFACTURE   

       A.  Mixing and Delivery of Concrete. 

            Mixing and delivery of concrete will be in accordance with ASTM C94, 

          section 10.6 through 10.9 with the following additions. 

            1.  Aggregate and water will be adjusted to compensate for differences in the 

                saturated surface-dry conditions. 

            2.  Concrete will be discharged as soon as possible after mixing is complete. 

                 This time will not exceed 30 minutes. 

      B.  Placing and Consolidating Concrete 

            Concrete will be consolidated by the use of mechanical vibrators.  Vibrations will 

          be sufficient to accomplish compaction but not to the point that segregation 

           occurs. 

      C.  Finishing Concrete 

            1.  Interior floor and exterior slabs will be floated and troweled until all marks 

                  are removed.  A light broom finish will be applied to the exterior and  

                  interior slabs for a non-slip finish. 

            2.   All exterior building walls and exterior screen walls will be a barnwood 

                  texture, unless otherwise specified. 

            3.  All exterior surfaces of the roof panels will be cast to simulate a cedar 

                 shake roof, unless otherwise specified.  The underside of the overhang will 

                 have a smooth finish. 
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      D. Cracks and Patching 

           1.  Cracks in concrete components that are judged to affect the structural 

                integrity of the building will be rejected. 

           2.  Small holes, depressions and rock pockets will be patched with a suitable 

                material.  The patch will match the color, finish and texture of the  

                surrounding surface. 

           3.  Patching will not be allowed on defective areas if the structural integrity of 

                building is affected. 

     E.  Curing and Hardening Concrete 

           1.  Concrete surfaces will not be allowed to dry out from exposure to hot, dry 

               weather during the initial curing period. 

           2.  Curing compounds will not be used on interior walls as they will prevent  

               paint adhesion. 

6.  FINISHING AND FABRICATION 

     A.  Structural Joints 

           1.  All welding will be by Certified Welders only (in accordance with AWS D1.1). 

           2.  Wall components will be joined together with 2 welded plate pairs at 

                each joint.  Weld plates will be anchored into the concrete panels and welded 

                together with a continuous weld. 

           3.  Walls and roof will be joined with weld plates, 2-1/2"x5", at each 

                building corner. 

           4.  The joint between the floor slab and walls will be joined with a grout mixture 

                on the inside. a matching colored caulk on the outside and two weld plates 

                6" long per wall. 

    B.  Painting 

          1.  An appropriate curing time will be allowed before paint is applied to concrete. 

          2.  Some applications may require acid etching.  A 30% solution of hydrochloric 

               acid will be used, flushed with water and allowed to thoroughly air dry. 

         3.  Painting will not be done outside in cold, frosty or damp weather. 

          4.  Painting will not be done outside in winter unless the temperature is 50 degrees 

               Fahrenheit or higher. 

          5.  Painting will not be done in dusty areas. 

          6.  Schedule of finishes: 

               a.  Inside concrete surfaces 

                    I.  Inside floors will be 2 coats of 2-part water based epoxy. 

                    II.  Interior walls and ceiling will be one coat primer / filler and 2 coats of 

                         white water based acrylic emulsion. 

               b.  Metal surfaces both inside and out 

                    I.  1 coat primer and 2 coats of enamel 
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               c.  Exterior concrete surfaces 

                    I.  Exterior slab will be 1 coat of clear sealer. 

                    II.  Stained enhanced exterior walls will be 1 coat of pure acrylic water                      

                       repellent penetration stain in the same color as the walls or roof 

                      followed by 1 coat of clear acrylic sealer. 

7.0  QUALITY CONTROL AND INSPECTION 

     A.  Pre-pour inspection. 

           1.  Check all panel measurements including diagonals (must be within ¼ inch). 

           2.  Check rebar spacing and clearance 

           3.  Check location of all embeds. 

     B.  Concrete Testing 

           1.  The following tests will be performed on concrete used in the manufacture  

                of toilets.  Testing will only be performed by qualified individuals who have 

                 been certified ACI Technician Grade 1. Sampling will be in accordance with 

                 ASTM C172. 

                a.  The slump of the concrete will be performed on the first batch of concrete 

                     in accordance with ASTM C143.  This slump will be in the 3"-5" range. 

                b.  The air content of the concrete will be checked per ASTM C231 on the 

                     first batch of concrete.  The air content will be in the range of 4%-6%. 

                c.  The compressive strength of the cylinders will be tested to ASTM C39. 

                d.  Test cylinders will be taken from each other batch. 

                     - 1 cylinder will be tested prior to removal of forms and must be at 2,500 psi 

                        or higher. 

                     - 1 cylinder represents 7 day strength 

                     - 2 cylinders will represent 28 day strength and must be 4,500 psi or greater. 

     C. After Form Removal Inspection 

            1.  Recheck panel dimensions 

            2.  Verify that all embeds remained in place. 

            3.  Look for all cracks or blemishes that may cause rejection. 

            4.  Assure that panels are properly yarded and blocked. 

  

8.0 INSTALLATION 

      A.  Scope of Work 

           1.  Work specified under this Section includes excavation, backfill and  

              placement of precast concrete vault toilet. 
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      B.  Materials 

           1.  Bedding material to be sand or 3/8" minus crushed or screened aggregate. 

           2.  Sealant between vault and toilet floor to be 1"x1" Butyl Rubber Sealant. 

      C.  Location and Access to the Site 

           It is the responsibility of the customer to locate the vault toilet in area that 

           provides safe and reasonable access for trucks and equipment. 

           1.  The area must be free of overhead or underground obstructions. 

           2.  Care must be taken to not place excavated material in the area where 

                the crane must sit. 

           3.  Verify that bridges/culverts enroute to the site are rated for HS-20 loading. 

           4.  Deliveries may be delayed if road conditions are hazardous or unsuitable for  

                normal trucks and trailers. 

           5.  Trucks must be able to reach the site under their own power. 

     D.  Excavation and Elevation 

           1.  Comply with all applicable OSHA Standards for excavation. 

           2.  The "Aspen" vault toilet requires a hole that is 8ft wide and 16ft long as 

                long as measured at the bottom.  Depth should be 4'-9" below desired 

                finished floor elevation. 

           3.  Finish floor elevation will be 4-6 inches above natural grade measured at 

                the front (entrance) of the exterior slab unless otherwise approved by the 

                customer.  The customer may specify a finish floor elevation for buildings 

                at some sites.  The contractor will install buildings at these sites with the  

                floor elevation within ±0.05 feet of the specified floor elevation.  It is very 

                important that the installation provides drainage away from the structure. 

            

    F.  Bedding and Compaction 

           1.  Compact the natural ground at the bottom of the vault excavation with a  

                minimum of three passes with a whacker-type mechanical compactor or 

                equivalent approved by the customer. 

           2.  Install sand or aggregate bedding material for leveling course.  Compact 

                leveling course with one pass with a whacker-type mechanical tamper or 

                equivalent approved by the customer.  Grade leveling course so there will 

                be no high spots in the middle of the vault bottom.  Compact with a second 

                pass with a whacker or approved equivalent tamper. 

           3.  Set vault in place.  Backfill around structure.  Use excavation material for 

                backfill except that rocks larger than six inches in maximum dimensions 

                shall not be placed within six inches of the exterior vault walls. 
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           4.  Fill, adjacent to the building entry, will have excavated material placed in 

                eight inch loose lifts and compacted with a minimum of two passes with a 

                whacker-type mechanical compactor or equivalent approved by the customer. 

 

   G.  Finish Grading 

             1.  Spread excess excavated material from the vault around structure. 

               Intended final grade is flush with the top of the front slab.  Allow for  

               placement of topsoil to reach that grade.  Grade backfill away from 

               structure from structure at maximum slope of five (5) percent unless 

               otherwise approved by the customer. 

          2.  Spread stockpiled topsoil as final layer after rough grading is completed. 

               Areas disturbed by excavation, backfilling and stockpiling of excavated 

               materials will be handed raked to remove exposed rocks over one inch in 

               maximum dimension.  Oversized rocks removed from the surface shall be 

               disposed of in a designated area within 200 feet of the site. 

   H.  Vault Toilet Riser and Accessories 

         1.  Apply Butyl rubber adhesive sealant to the top surface of the concrete vault 

            before placing the structure on the vault. 

   I.  Exhaust Pipe Installation 

         1.  After exhaust pipe is installed, seal around pipe at top and underside of 

            roof with silicone caulk.  Seal around pipe at top of slab will be  

            accomplished by using silicone caulk. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

202



9.0 MISSOULA CONCRETE CONSTRUCTION WARRANTY 

Missoula Concrete Construction warrants that all goods sold are manufactured with the 

best of industry standards and that all materials and workmanships are as set forth in the 

specifications. 

For a period of 3 years from the date of delivery, Missoula Concrete Construction will 

repair or replace, free of charge, any of its structures which are determined to be 

structurally unsound due to poor workmanship or materials.  Determination must be in 

writing by a licenced structural engineer.  Missoula Concrete Construction must be given 

the opportunity to inspect the site. 

For a period of 7 years from the date of delivery, Missoula Concrete Construction will 

replace, free of charge, any LPDE vault liner which allows the migration of liquid contents 

from the vault to the surrounding soil due to defects in manufacturing. 

Accessories are warranted to the extent of the individual accessory manufacturer’s 

warranty. 

 This warranty shall not apply to: 

1. goods which have been improperly handled or improperly installed by others; 

2. goods which have been poorly sited (Such as in areas subject to flooding or high 

water tables.) 

3. goods which have been repaired or altered without Missoula Concrete 

Construction’s written consent; 

4. goods which have been damaged by forces of nature in excess of design criteria, 

to include fire, flood, avalanche, landslide, tornado, etc. 

5. minor hairline cracks due to shrinkage, thermal expansion / contraction, or 

shipping. 

6. damage due to accidents, vandalism, or improper maintenance. 

 

10.0 DISCLAIMER OF OTHER WARRANTIES 

           THE WARRANTY SET FORTH ABOVE IS IN LIEU OF ALL OTHER WARRANTIES, 

EXPRESS OR IMPLIED.  ALL OTHER WARRANTIES ARE HEREBY DISCLAIMED.  

MISSOULA CONCRETE CONSTRUCTION MAKES NO OTHER WARRANTY OF 

MERCHANTABILITY OF OR FITNESS FOR A PARTICULAR PURPOSE OR USE. 

11.0 LIMITATION OF REMEDIES 

           In the event of any breach of any obligation hereunder; breach of any warranty regarding 

the goods or any negligent act or omission of any party, the parties shall otherwise have all 

rights and remedies available at law; however, in no event shall Missoula Concrete 

Construction be subject to or liable for any incidental or consequential damages. 

      ______________________________ 

      Douglas G. Bauer, President 
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SECTION 02905 
TREE PROTECTION (ADDED SECTION) 

 
PART 1: GENERAL 
 
1.1 SECTION INCLUDES  
 

A. Furnishing all supervision, labor and materials to protect existing trees to remain 
on site from any and all damage to above ground and below ground portions of 
the trees resulting from the Contractor’s or his Subcontractor’s work on site. 

 
B. It is the Contractor’s option to provide a construction fence barricade and/or 

Trunk Protection to protect trees during construction operations. 
 

1.2 DEFINITIONS  
 

A. Damaged Tree: Tree impacted by construction activities in a manner that causes 
physical harm that may lead to disease or death, such as bark penetration and 
branch breaking/tearing, burning, lack of water, compaction or chemical impacts 
to root zone and/or that causes aesthetic or structural balance disruption through 
scarring, discoloring, removal of canopy branches or leaning tree. 

 
PART 2: PRODUCTS 
 
2.1 TRUNK PROTECTION 

 
A. Lumber: Use clean, recycled or new wood, (2 x 6) by 8’-0” length. 
 
B. Fasteners: Use heavy gauge, smooth metal fencing wire and metal staples. 

 
PART 3: EXECUTION 
 
3.1  TRUNK PROTECTION 

 
A. Where it is determined by the Contractor to provide truck protection, it should be 

installed prior to commencing construction.  the following method is 
recommended: 

 
1. Carefully place lumber vertically against trunk of tree, without damaging 

bark. Anchor first piece of lumber to tree with fabric or rubber tie around 
trunk temporarily. Place additional lumber pieces parallel to the first, 
attaching each one with smooth heavy metal wire and a metal staple on 
the outside of the lumber to hold securely during course of construction. 
Remove temporary tie. Two to three bands of wire may be necessary to 
hold lumber in place. 

 
2. When complete, the lumber shall be secure around the tree with spacing 

between lumber pieces of 2-4 inches. Note that trees are tapered and 
have irregularities that will prevent a perfectly uniform appearance.  

 
3. Fasten long pieces of orange construction flagging to top wire band to 

increase visibility. 
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3.2 TRENCHING 
 

A. Minimize excavation in root zones of existing trees. When roots are encountered, 
cleanly cut the exposed root immediately with a saw or loper intended for use on 
trees, backfill with soil immediately and water to protect from additional damage. 

 
3..3 EQUIPMENT & STOCKPILES 

 
A. Do not park equipment, stockpile materials, or otherwise cause compaction to 

base of existing trees. 
 
B. Do not burn tree canopies with exhaust vents on equipment. 
 
C. Do not break branches, scrape or scar bark. 
 
D. Do not pour liquid, chemical or any other waste material in to the soils. 

 
PART 4: MEASUREMENT AND PAYMENT 

4.1 GENERAL 

A. No separate measurement and payment will be made for this item. All costs for 
this item shall be included in other items of the work.  This shall include, but not 
necessarily limited to, costs associated with lumber bracing, labor, and 
replacement of any damaged trees. 

 
 B. Trees damaged by contractor, in the opinion of Owner or Engineer, shall be  
  removed by Contractor, including the root ball and associated backfill and  
  restoration, at no additional cost to the Owner. 
 

END OF SECTION 02905 
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SECTION 02910 
SEEDING (MPWSS, as amended) 

 
PART 1: GENERAL 
 
1.1 DESCRIPTION  
 
 Add the following to paragraph B. 
 
  “Hydraulic seeding shall be required for all slopes greater than 3:1. 
 
 Add the following: 
 
 “C. Seeding shall be required for all areas disturbed on site during the 

 course of construction outside the roadway and shoulder limits.  This shall 
include all contractor staging areas, excavation and fill areas, borrow areas, 
drainage ways, or other areas disturbed during the course of construction.   

 
D. Seeding shall include redistribution of a minimum 6” thickness of topsoil  

  and preparation for seeding, to include hauling, placement, spreading, and  
  final grade preparation.” 

 
1.2 SUBMITTALS 
 

Add the following: 
 

“B. Contractor shall submit final weed–free seed mix certifications to Engineer for 
approval prior to seeding operations.” 
  

PART 2: PRODUCTS 
 
2.1  SEED 
 
 Add the following: 
 
 “E. Seed mix shall be the Native Forest Mix included within Attachment A to this  
  Section.  Fertilizer shall be required as indicated within Attachment A. 
 
  NOTE: Seeding rate from Attachment A shall be doubled for hydraulic  
  seeding as indicated in Section 02920. 
 
Add the following Section: 
 
“2.6 STRAW MULCH WITH TACKIFIER 
 

A. Straw mulch shall be used on all seeded areas.  Straw mulch shall consist of 
natural bio-degradable material, shall not contain mold, and shall be free of 
diseased plant residue, noxious weed seeds, harmful chemicals, and other 
known environmental products.  Tackifier shall be included either within the straw 
mulch, or applied once the mulch is in place.  Submit mulch and tackifier 
information to engineer prior to ordering materials.” 
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PART 3: EXECUTION 
 
3.3 SEEDBED PREPARATION AND SOWING 
 
 Delete paragraph 
 
 Add the following paragraphs: 
  

“F. Compacted sub soils shall be ripped to a depth of six inches prior to top soil 
placement. 

 
G. Topsoil on site needs to be salvaged separately from subsoil prior to beginning 

construction.  If possible topsoil should be wind rowed rather than piled.  After 
construction, compacted areas should be ripped and topsoil redistributed over 
areas to be revegetated.  An ideal seed bed is topsoil lightly compacted until an 
average person leaves a foot print .25 to .5 inches deep in the soil.” 

 
Add the following Section: 
 
“3.6 STRAW MULCH  
 

A. Straw mulch shall be placed loose and open enough to allow some sunlight to 
penetrate and air to circulate but still cover a minimum of 70% of the soil surface.  
Straw mulch shall be applied at a uniform rate of 1-1/2 to 2 tons per acre for 
seeded areas.  Mulch shall be placed within 24 hours of seeding.  Tackifier shall 
be sprayed in conjunction with mulch or immediately thereafter.  Tackifier shall 
be applied at a rate meeting manufacturer’s recommendations.  Asphalt based 
products shall not be applied.  Mulch that is displaced shall be reapplied as soon 
as practical and properly anchored. 

 
PART 4: MEASUREMENT AND PAYMENT 
 
4.1 GENERAL 
 

Delete and replace with the following: 
 

“A. Seeding shall be measured and paid for per the Lump Sum as listed in the 
proposal.  Payment shall include full compensation for all seed and fertilizer 
materials, seedbed preparation, topsoil installation to a minimum of 6 inches, all 
labor, equipment, materials and incidentals to complete seeding in place.” 

 
 

END OF SECTION 02910 
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SECTION 02920 
HYDRAULIC SEEDING (MPWSS, as amended) 

 
PART 2: PRODUCTS 
 
 Add the following to paragraph 2.1 
 
 “Hydraulic seed rate shall be doubled as indicated on Attachment A within Section 
 02910.” 
 
PART 3: EXECUTION 
 
Delete paragraph 3.1 in its entirety and replace with the following: 
 
“3.1 TOPSOIL 
 

A. Place a minimum of 6 inches of topsoil in all areas to be hydraulically seeded as 
specified on plans. Topsoil shall meet requirements as described in Section 
02910.  Topsoil installation, to include hauling, spreading, and seed bed 
preparation, shall be including in the bid item for hydraulic seeding.” 

 
Delete paragraph 3.3 in its entirety and replace with the following: 
 
“3.3 MAINTENACE RESPONSIBILITIES 
 

A. Contractor shall inspect hydraulically seeded areas after rain storms, repair any 
damaged ground cover and re-mulch exposed areas until the end of the warranty 
period.  
 

B. The Contractor shall maintain the hydraulically seeded area, performing any re-
seeding, watering, and weed abatement required until the end of the warranty 
period.  Enforcement of restoration, seeding, and weed control will be strictly 
enforced.” 

 
Add the following sections: 
 
“3.4 TACKIFIER 
 

All hydraulic seeding areas must have an approved steep slope tackifier included in 
application to prevent erosion. Tackifier shall be chosen by the Contractor and 
submitted and approved by the Engineer prior to hydraulic seeding.  

 
3.5 SEEDBED PREPARATION 
 

All seedbed preparation and seed mixtures shall be in conformance with Section 02910 
Seeding. 
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3.6   MULCH  
  

All hydraulic seeding areas must incorporate an approved mulch in the application to 
prevent erosion and protect seed growth. Mulch shall be chosen by the Contractor and 
submitted and approved by the Engineer prior to hydraulic seeding.”  

 
3.7  APPLICATION 
 
 Hydraulic seeding shall be applied as a liquid slurry using a hydraulic application 

machine (i.e. hydroseeder). Follow manufacturer’s recommendations for mulch and 
stabilizing emulsion, to achieve complete coverage of target areas specified on project 
plans.  

 
3.8  TIMING 
  
 Do not perform hydraulic seeding immediately before, during, or after a rainfall.  Allow at 

least 24 hours before or after rainfall to apply hydraulic seeding.  
 
PART 4: MEASUREMENT AND PAYMENT 
 
4.1 GENERAL  
 

Add the following paragraph: 
 
“C. This item shall be measured and paid for by the square yard basis as indicated 

on the proposal.  The square yard quantity was calculated off the disturbed 
construction limits area indicated on the plans, including the topsoil wasting 
areas as indicated on sheet 4.13 (these areas will require seeding).  The quantity 
listed in the bid form shall be final.  However, if an entire area as indicated on the 
topsoil wasting area plan sheet, 4.13, is not used, this area will be reduced from 
the final pay quantity.  The quantity listed does not include any potential 
disturbed areas outside the grading limits, including but not limited to, staging 
areas, access corridors, construction entrances, haul roads, erosion controls, 
and soil stockpiles which the contractor shall be required to seed.  Payment shall 
include full compensation for all labor, equipment, materials, and incidentals 
required for completing the work in conformance with the plans and 
specifications.  Payment shall include allowance for topsoil placement and seed 
bed preparation.” 

 
 

END OF SECTION 02920 
 

211



FWP # 7096123 

  
 

  03000-1 

  
SECTION 03000 

DIVISION 3 – CONCRETE 
 
This contract will be constructed and administered under the requirements of the 
Montana Public Works Standard Specifications (MPWSS), Sixth Edition, April 2010, as 
Amended, and all supplemental documents contained herein.  The Montana Public Works 
Standard Specifications are included in their entirety, as applicable, and as modified, 
amended, added, or replaced as follows:   
 
 
03310 STRUCTURAL CONCRETE (MPWSS, as amended) 
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SECTION 03310 
STRUCTURAL CONCRETE (MPWSS as amended) 

 
PART 2: PRODUCTS 
 
2.2 COMPOSITION OF CONCRETE 
 
 B. Performance and Design Requirements 
   

1. Replace Table 2.1 – Minimum Cement Content Requirements with the 
following: 
 
“All concrete supplied on the project shall have a minimum cement 
content of 564 lb/yd3 unless otherwise approved by the Engineer, and 
maximum H20/cement ratio of 0.45 as the concrete will be exposed to 
freezing and thawing and possibly the presence of deicing chemicals.” 

 
4. Replace Table 2.2 – Total Air Content Of Concrete for Minimum Cement 

Content Requirements with the following: 
 
 “All concrete supplied on the project shall have a TOTAL AIR CONTENT 

of 6.5 percent, +/- 1 ½ percent tolerance” 
 
   Delete Section 4.c in its entirety and replace with the following: 
  

“c. Furnish the compressive strength and the water-cement or 
water cementitious, material ratio of concrete for each 
portion of the work as specified in the Contract documents. 

 
1) Cement content shall be 6-sack only, with no 

allowance for fly ash, pozzolan, or slag without 
written approval of the Engineer.  

 
2) Strength requirements are based on the 28-day 

compressive strength determined on 6" x 12" 
cylindrical specimens, or other approved 
specimens per testing standards, made and tested 
under ASTM C31 and C39 respectively.” 

 
PART 3: EXECUTION 
 
3.5 CURING CONCRETE 
 
  Add the following paragraph to E.2 Impervious Membrane Curing 
 

“e. All concrete shall be cured in conformance with the requirements 
included within specification section 02529 for allowable curing 
products and applications.” 

 
 

END OF SECTION 03310 
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